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Preface 

This report presents the results of an evaluation of The Norwegian Partnership Programme for Global 

Academic Cooperation (NORPART). The evaluation was commissioned by the Norwegian Agency for 

International Cooperation and Quality Enhancement in Higher Education (Diku) and has been carried 

out by ideas2evidence.  

The main purpose of the evaluation is to assess NORPART’s programme model, administration and 

achievements in relation to the overall aim and objectives of the programme. Furthermore, the review 

shall make recommendations about further development and strengthening of the programme. This 

purpose relates to Diku’s plan to develop a programme document as a stronger governing instrument 

for the programme before the next call for applications in early 2021. 

The evaluation covers the period from the inception of the programme in 2015/2016 until 2020 and 

includes all the 46 projects in the current programme portfolio. 

ideas2evidence would like to thank Diku for a very interesting mission, and good cooperation 

throughout the evaluation. We would also like to thank the informants who contributed to the 

evaluation by taking part in interviews. Lastly, we want to extend our gratitude to all the students who 

took the time to answer the student survey. Your answers provided us with invaluable information for 

the evaluation. 

Bergen,  

 

September 2020  
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Terminology and abbreviations 

 

Terminology  

Incoming mobility: Mobility into Norway 

Long-term mobility: Mobility stays with a duration of more than three months 

Outgoing mobility: Mobility from Norway 

Short-term mobility: Mobility stays with a duration of less than three months 

 

Abbreviations 

Diku: Norwegian Agency for International Cooperation and Quality Enhancement in Higher Education 

INTPART: Programme for International Partnerships for Excellent Education, Research and Innovation 

MER: Ministry of Education and Research 

MFA: Ministry of Foreign Affairs 

NOMA: Norad’s Programme for Master Studies 

Norad: The Norwegian Agency for Development Cooperation 

NORHED: Norwegian Programme for Capacity Development in Higher Education and Research for 

Development 

NORPART: The Norwegian Partnership Programme for Global Academic Cooperation  

NUFU: Norwegian Programme for Development, Research and Education 

SIU: Norwegian Centre for International Cooperation in Education, currently Diku  

UTFORSK: a measure under the Norwegian Government’s Panorama strategy, targeting cooperation 

on higher education and research with Brazil, China, India, Japan, Russia and South Africa. 
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Executive summary 

Overall, the evaluation finds that the NORPART programme shows promising results with respect to 

some of its objectives. However, we argue that achievement of the overall goal of the programme 

would be enhanced if the goal structure focused less on the quantity of student mobilities, allowing 

for more resources to be spent towards activities that may have a larger effect on the quality of 

education at an institutional level.  

Programme design 

Overall, we find that NORPART is well-designed, considering the multiple, partially conflicting political 

aims that the programme is expected to achieve. The evaluation does, however, uncover some 

features of the programme’s goal structure that could be changed in order to strengthen the 

programme’s achievements.  

We argue that focusing on the quantity of student mobilities draws resources away from other 

activities, which ultimately may have a larger effect on the quality of education. A desk study of similar 

programmes internationally, shows that these programmes treat mobility as a means, rather than a 

goal in itself. Further, we find the overall goal formulation, which implies improved quality of higher 

education nationally in the involved countries, to be too ambitious, as the programme does not have 

the necessary resources, nor expedient activities, for achieving quality enhancement at a national 

level. Lastly, the goal of producing ripple effects to wider society should be more clearly 

communicated in the calls, and further operationalised. 

The evaluation argues that the environmental impact of the programme could be reduced by 

replacing shorter with longer mobility stays. However, such a change is at odds with the current goal 

structure of the programme. This dilemma should be addressed at a political level.  

Administration and selection process 

We find that the administration of the programme to a large degree works well. Our findings indicate 

that project coordinators are satisfied with the application process, the required reporting and the 

follow-up they receive from Diku.  

Achievement of objectives 

As the programme’s achievements depend on the projects’ achievements, and none of the projects 

have yet finished their funding period, it is premature to conclude regarding the programme’s 

achievements. Our assessments of goal achievement are therefore based on whether the results so 

far seem promising. We find that the objective of increased incoming student mobility from the 

NORPART countries to Norway will not be achieved, as the planned number of mobilities for the 

current project portfolio is not sufficient for achieving an increase compared to the Quota Scheme. 

Due to lack of baseline data, it has not been possible to ascertain whether there will be an increase in 

the outgoing mobility from Norway to NORPART countries, but we find that the planned numbers 

probably will not be achieved. This may be due to difficulties with recruiting Norwegian students, 

especially for long-term mobilities. We find that the objectives of strengthening partnerships for 

education and research and enhancing quality and internationalisation of the involved academic 
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programmes, probably will be achieved. So far, there are more indications of quality enhancement at 

involved academic programmes in the South than in Norway.  

Although the overall goal of the programme is quite ambitious, it seems that the NORPART 

programme has some potential for contributing towards enhanced quality of higher education at an 

institutional level. The programme also seems to have a potential for achieving ripple effects to wider 

society, through including non-academic network partners. 
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1 Introduction  

On behalf of the Norwegian Agency for International Cooperation and Quality Enhancement in 

Higher Education (Diku), ideas2evidence has conducted an evaluation of the NORPART 

programme, an internationalisation programme supporting academic partnerships and 

student mobility between higher education institutions in Norway and selected developing 

countries. The purpose of the evaluation has been to assess the programme’s achievements, 

the programme model and design, and the administration of the programme. And, 

furthermore, to give recommendations for improvements to the programme. This report 

presents the findings of the evaluation. 

 

About the NORPART programme 

The Norwegian Partnership Programme for Global Academic Cooperation (NORPART) provides 

support for academic partnerships and student mobility between accredited Higher Education 

Institutions (HEIs) in Norway, and comparable HEIs in 39 selected developing countries. NORPART 

partner countries include 22 African countries, 10 Asian countries and seven Latin American countries. 

The programme is co-funded by the Norwegian Ministry of Education and Research (MER) and the 

Norwegian Ministry of Foreign Affairs (MFA). The programme was launched in 2016, and there have 

been two calls for applications so far. Altogether 46 projects have been awarded funding. 

The overall aim of the programme is to “enhance the quality of higher education in Norway and 

developing countries through academic cooperation and mutual student mobility”.1 To reach this 

overall goal, NORPART has four discrete objectives:  

 Strengthened partnerships for education and research between developing countries and 

Norway; 

 Increased quality and internationalisation of academic programmes at participating 

institutions; 

 Increased mobility of students from developing countries to Norway, including mobility in 

connection with work placements; 

 Increased mobility of students from Norway to developing countries, including mobility in 

connection with work placements. 

Many projects are based on network collaboration with more than one partner institution in the 

partner country, or partners in several countries. Network partners can be other HEIs, but also NGOs, 

private or public enterprises or research institutes. 

Support is given to activities related to mobility and academic cooperation, but not to investment in 

infrastructure or research activities that do not have a clear link to education. The activities of the 

 
1 Diku (2018b). 
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projects vary but can include, for instance, joint development of courses and educational tools and 

materials, staff mobility or development of joint degrees.  

All projects must include student mobility, but the number of incoming and outgoing students does 

not have to be balanced. Emphasis is put on students from partner countries coming to Norway, and 

the duration of stay should be at least three months, although stays of shorter duration may also be 

supported. Some projects also include South-South mobility. The purpose of mobility can for instance 

be partaking in classes or courses, conducting fieldwork, or receiving supervision. The 2018 call for 

applications stated that projects should focus on the MA level. Activities for BA or PhD levels could 

also be included, but the programme does not support mobility at the BA level. As a main rule, 

students from partner countries should receive their degree from their home institution, and their 

stay should not exceed 12 months at the MA level or 18 months at the PhD level. Exceptions can be 

made from this rule if the partner university does not offer a relevant study programme, and if the 

project is planning to develop a MA or PhD programme at the partner university.  

From the Quota Scheme to NORPART 

NORPART succeeds the Quota Scheme, which ran from 1994 until 2016. The Quota Scheme supported 

students from developing countries, the West Balkans, Eastern Europe, and central Asia. Students 

received a student loan from the Norwegian State Educational Loan Fund (Lånekassen) to finance 

studies towards a full degree in Norway, and the loan was converted into a grant if the graduates 

returned to their home countries after completing their studies. The scheme covered degrees at BA, 

MA and PhD levels alike.  

The Quota Scheme was evaluated by DAMVAD in 2014. It was found that the programme had a strong 

developmental effect. More than 4,500 students had completed a degree under the programme, and 

findings indicated that the students got better jobs than what they would have otherwise without a 

Norwegian degree. The study also found that a large proportion of the quota students, 70 percent, 

returned to their respective home countries after completing a degree. On the other hand, the 

evaluation concluded that the contribution towards internationalisation of Norwegian HEIs was 

limited. The evaluation also pointed out that while such a scholarship programme can help solve 

capacity challenges in higher education in the Global South in the short term, it does not necessarily 

contribute to building institutions and increased capacity in the long run. Partner institutions were to 

varying degrees involved in deciding what was offered to their students, and the programme lacked 

systematic considerations of what was relevant and necessary for the partner country.   

As part of the 2016 National budget, the Norwegian government took the initiative to discontinue the 

Quota Scheme, on basis of the conclusions from the evaluation report, suggesting instead that the 

funds be reallocated towards new partnership programmes for collaboration with selected developing 

countries and BRICS countries.2 The initiative sparked debate in the Standing Committee on Education 

and Research, but the discontinuation was approved by Parliament. In Recommendation 12 S (2015-

16), the committee noted the following:  

The committee supports the ambition of a more binding collaboration than what the current Quota 

Scheme represents, but at the same time stresses that the Quota Scheme has given a large number of 

students from developing countries an opportunity to study in Norway. Student mobility is important 

 
2 Prop 1 S (2015-2016). Proposition to the Storting from the Ministry of Education and Research. 
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for strengthening capacity and expertise in the students’ home countries. The committee therefore sets 

as preconditions that student mobility must be a central aspect of the new programmes, and that the 

transition to new programmes involves that at least the same number of students from developing 

countries are given the opportunity to study in Norway in the future. The committee further sets as a 

precondition that the government will make it possible for students to complete full degree studies in 

Norway. [Our translation] 

Two-thirds of the funds from the Quota Scheme were redirected to NORPART. One-third went to 

measures related to the Panorama strategy, mainly the UTFORSK and INTPART programmes. This 

strategy facilitates cooperation in education and research with the BRICS countries and Japan. The 

division into several discrete programmes signalled that cooperation with developing countries 

required an approach that differed from that with the BRICS countries. The Eastern European and 

central Asian countries which were among the Quota Scheme countries, are today covered by other 

programmes and are not included among the NORPART partner countries.  

In the 2016 letter of allocation, the MER gave Diku the responsibility of administering and developing 

the programme on behalf of the MER and the MFA. 

The new partnership programme shall emphasise academic quality and internationalisation and 

contribute to closer collaboration between HEIs in Norway and developing countries. Through this 

collaboration, the programme shall contribute to building expertise in developing countries. The 

programme shall contribute to collaborations between HEIs in Norway and developing countries about 

measures that can create long-term results beyond the expertise that individual students build through 

mobility. Academic collaboration around study programmes and teaching will contribute to 

strengthening the academic communities on the long term. The goal is a more equal collaboration. 

(Ministry of Education and Research, 2015b, our translation). 

 

Purpose of the evaluation 

Our evaluation of the NORPART programme is partly a programme evaluation and partly a process 

evaluation, as it assesses both the design and achievements of the programme as well as different 

processes and procedures in its operation (e.g. administration and selection process). 

The main purpose of the evaluation is to assess NORPART’s model, administration and achievements 

in relation to the overall aim and objectives of the programme. Furthermore, the evaluation shall 

make recommendations about further development and strengthening of the programme. This 

purpose relates to Diku’s plan to develop a programme document as a stronger governing instrument 

for the programme before the next call for applications in early 2021. 

The evaluation covers the period from the inception of the programme in 2015/2016 until 2020 and 

includes all the 46 projects in the current programme portfolio. The evaluation is commissioned three 

years after the launch of the programme, at a point when the funded projects are either in their initial 

phase (2018 call) or well into their five-year project period (2016 call). Thus, the evaluation must be 

understood as a formative evaluation aiming to assess whether the programme’s model, 

implementation and achievements at this stage are promising – as well as identifying any needs for 

adjustments to realise the programme’s full potential. The formative character is reflected in Diku’s 



10 
 

explicit call for recommendations towards further development and strengthening of the programme, 

that would enhance its ability to achieve its overall goal. 

We have structured the evaluation into four main evaluation areas: 

 Programme design (chapter 2) 

 Administration (chapter 3) 

 Achievement of objectives (chapter 4) 

 Conclusions and recommendations (chapter 5) 

The main question of the first evaluation area is whether the programme is adequately to achieve its 

objectives. In this chapter we investigate whether the programme has a clear and formalised goal 

hierarchy and assess whether the programme’s activities seem expedient for achieving its objectives 

and goals. 

The second evaluation area addresses the various administrative processes of the programme, in 

particular the calls for applications, the selection of projects eligible for funding, the reporting 

requirements and the follow-up of ongoing projects. The main evaluation question of this area is 

whether these administrative processes are adequate and appropriate in relation to the objectives 

and goals of the programme.   

In the third evaluation area we assess the programme’s achievements thus far vis-à-vis its objectives 

and overall goal.  

The fourth evaluation area summarises the main findings of the evaluation and makes 

recommendations for further programme development. 

 

Methodology and data 

The purpose of all evaluations is to assess the achievements and results of a specific project or 

intervention. The question thus arises as to what methods of measurement are appropriate, effective, 

and reliable. We have chosen a research design that comprises both qualitative and quantitative data 

collection, as insights garnered from qualitative investigation may provide the contextual background 

needed to interpret quantitative information. Moreover, not all social phenomena are easily or 

justifiably reduced to numbers. For that reason, qualitative information as a basis for narratives is 

useful as a complement to quantitative information. Furthermore, we have applied a sequential data 

collection design, thus allowing the findings from one data source to benefit the development of data 

collection tools for subsequent data collection. Our design involves the following data sources: 

Desk study of relevant background documents, including policy and programme documents, as well as 

calls, guidelines and reports related to the programme. Given NORPART’s connection to the erstwhile 

Quota Scheme, we have also perused documents relevant to the transition between the two 

programmes. Furthermore, we have studied the existing project portfolio deriving from the 2016 and 

2018 calls, including available data on activities implemented, such as mobilities, courses, etc. These 

data stem from the projects’ annual reporting to Diku and describe project status as of December 

2019.   
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Interviews with stakeholders: In the initial phase of the evaluation we conducted interviews with the 

programme coordinators at Diku, as well as representatives of the two funders, the Ministry of 

Education and Research and the Ministry of Foreign Affairs. We also included an interview with Norad, 

which has been delegated the responsibility of following up the NORPART agreement by the MFA. To 

shed light on the project selection process we also included an interview with the leader of the 

Programme Board.  

Case studies: In line with recommendations in the tender specification, our research design involved 

field visits and interviews with key informants at selected Norwegian institutions and their cooperating 

partners as well as students participating in project activities in Norway and partner countries. We 

organised these research activities as a series of three case studies, each built around one project. The 

structure of each case is illustrated below:  

Figure 1.1: Summary of case design 

 

The three case projects were all selected in accordance with the following criteria:  

• Call: Minimum two out of three projects from the 2016 call, as 2018 projects have had less 

time to operate; 

• Partner country: To reflect the distribution of partner countries, two of the projects should 

have a main partner in Africa, and one in Asia; 

• Academic discipline: Some variation in academic disciplines; 

• Norwegian HEI partner: To maximise variation, projects should be selected from three 

different Norwegian institutions. 

Due to the measures implemented to combat the spread of COVID-19, the case studies could not be 

conducted as planned. Rather than face-to-face interviews at the select HEIs in the South and their 

partners in Norway, interviews had to be conducted through digital platforms, using WhatsApp in 

Africa and Asia, and Skype in Norway. The interviews were either conducted in English or in 

Norwegian. When we use direct quotes from interviews conducted in Norwegian, we have translated 

them into English. 

Although all the informants were interviewed as planned, we still believe that some information might 

have been lost when interacting digitally rather than in person on the informants’ own turf. As such, 

we recommend that later evaluations of the programme include field work, as was originally planned 

for this evaluation.   
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Surveys geared towards project coordinators and students: To obtain generalisable data on project 

participants’ experiences with the programme, we conducted two surveys: one geared towards the 

student population and one towards the project coordinators.  

The coordinator survey questionnaire was distributed among the population of coordinators in 

Norway and in the South, amounting to two respondents per project and a total of 92 respondents. 

We received a total of 70 responses, which equals 77 percent of the population. This should be 

considered a good response rate. The distribution between project coordinators from Norway and the 

South was fairly balanced, with 38 from Norway and 32 from the South. We got answers from at least 

one of the project coordinators for 42 of the 46 NORPART projects. 

The student survey was originally planned as a population survey covering both outgoing and 

incoming students. Due to the COVID-19 pandemic, however, we had to alter these plans in order to 

avoid validity problems. As campuses were closed across the world, we assumed that many students 

in the Global South would be without internet access, and therefore unable to respond to the survey. 

The lockdown would most likely have affected the response rate significantly. It is also likely that it 

might have resulted in biased data, as there is a presumptive correlation between socioeconomic 

background and access to internet outside of campus. We therefore decided to substitute the student 

survey directed towards incoming students to Norway with seven additional student interviews.3  

The survey geared towards outgoing students from Norway was carried out as planned. The survey 

questionnaire went out to 160 outgoing students. This equals 74 percent of the total population of 

Norwegian students who have gone on mobility through NORPART, according to numbers recorded by 

Diku.4 We received answers from 110 students. This equals 69 percent of those who received the 

survey questionnaire, and 51 percent of the population.  

The surveys were developed towards the end of the case study period, so that the case study material 

could inform the development of relevant and precise survey questions and categories.  

 

 

 

 

 

 

 

 
3 In October 2020, the student survey will be administered to students in the South, as many campuses have 
reopened. As the survey is administered after the evaluation period has ended, results will not be included in the 
report, but will be made available to Diku.  
4 The e-mail addresses for mobile students were supplied by their Norwegian home institution. Some institutions 
lacked addresses for some of their outgoing students from Norway, and we were therefore not able to obtain 
addresses for the entire population. Additionally, a few students have had several mobility stays through 
NORPART. These have probably been counted twice in the estimated total population but received only one 
survey questionnaire. 
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Figure 1.2: Summary of research design 
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2 Programme design  

This chapter discusses the relationship between the programme’s design and its objectives. 

The overall evaluation question guiding the inquiry is the following: Is the programme 

adequately designed in order to reach its objectives and goals? As the programme is co-

funded by the MFA and the MER, and therefore expected to contribute to both higher 

education and development policy goals, an important question is whether the objectives and 

goals might be in conflict or mutually reinforcing. Furthermore, we consider whether the 

activities of the programme are relevant to the objectives and goals. Finally, we have 

conducted a desk study of two similar programmes in order to investigate whether relevant 

elements or experiences from these may inform further NORPART programme development.  

 

Review model 

When conducting a programme evaluation, it is useful to develop a model that describes linkages 

between programme objectives, resources, outputs, outcomes and impact. A model like this is usually 

based on a programme theory, i.e. assumptions upon which an activity is expected to lead to specific 

results. In other words, the model illustrates a sequence or chain of cause-and-effect relationships. If 

the expected outcomes and impact do not materialise, the assumptions that the model is built upon 

may be invalid. Or, alternatively, the implementation of the programme has not progressed as 

envisaged. 

For the purpose of this evaluation, we have developed a model for NORPART derived from generic 

programme evaluation models used by the OECD5 and the Norwegian Government Agency for 

Financial Management.6 The content of the model is based on our reading of relevant programme 

documents, including the calls for applications. 

 

 

 

 

 

 

 

 

 

 
5 OECD (n.d.). 
6 SSØ (2007). 
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Figure 2.1: Programme theory for the NORPART programme 

 

Goals and objectives 

In this section we review the goal structure of the NORPART programme. As the programme is based 

in both educational and developmental policy, central evaluation questions when assessing the design 

of the programme are: are the goals and objectives relevant to both Norwegian higher education and 

development policy; are the of the various aims of the programme realistic, and are the goals and 

objectives in conflict or mutually reinforcing?  

Overall goals 

Enhance the quality of higher education in Norway and developing 

countries 

The overall goal of the programme is rooted in both national educational and developmental policy, 

and is stated in column 1 and reflected in column 6 of the impact model: To enhance the quality of 

higher education in Norway and developing countries through academic cooperation and mutual 

student mobility. The goal formulation indicates a clear departure from traditional North-South 

capacity building programmes, as the programme is also expected to produce positive effects on 

quality at the participating Norwegian institutions. To the Ministry of Education and Research, the dual 

focus is important: 
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Some may think of this programme primarily as a development aid programme. 

We do not agree with that. It is an important tool for education policy – it shall 

enhance quality and knowledge in Norwegian higher education. 

         Informant, MER 

In higher education policy, internationalisation is used actively as a means to improve quality in 

education. According to a 2016-17 white paper on quality in higher education “international 

collaboration is a precondition for the global development of knowledge and to ensure quality in 

Norwegian higher education” [our translation].7 In line with other Norwegian internationalisation 

programmes, NORPART is based on established principles of international academic cooperation such 

as quality, relevance, reciprocity and the building of long-term academic partnerships.8 

According to the MFA, NORPART is an important tool in Norwegian development policy. Education is 

one of five focus areas in the Norwegian development aid budget.9 Furthermore, NORPART 

contributes towards the UN’s sustainable development goal number 4: Quality education, which 

states that: Obtaining a quality education is the foundation to improving people’s lives and sustainable 

development.10 

The MFA considers improving performance on goal number 4 a precondition for achieving the other 

sustainable development goals, and for achieving the UN’s overall sustainability goal: to end poverty, 

protect the planet and improve the lives and prospects of everyone, everywhere.11 According to the 

2013-14 white paper “Education for development”12, investing in higher education is important for 

health, development of industries and businesses, and primary and secondary education in areas 

where qualified personnel is in great need. The white paper states that Norway supports capacity 

building within higher education in developing countries by funding programmes in which HEIs in 

Norway collaborates with HEIs in the Global South.  

The programme is ambitious in its aim to enhance the quality of higher education in both Norway and 

developing countries. This can be interpreted as expectations that the programme will contribute to 

enhancing the quality of the higher education systems in the involved countries, not just the quality at 

the involved institutions. We find that the design of the programme does not sufficiently support such 

an ambitious goal. If the programme is to improve the quality of higher education outside of the 

directly involved HEIs, it would be necessary to design activities to ensure spreading the quality also to 

HEIs that are not directly involved in the projects. Furthermore, only accredited HEIs are eligible as 

main partners in NORPART projects, a necessary precondition to ensure high quality projects and 

collaboration, but at the same time a hindrance to quality improvements at HEIs in the South that are 

not accredited. Moreover, changes to the educational system would require activities at the national 

level, similar to Key Action 3: Support for Policy Reform, of the Erasmus + programme.  

 
7 Meld. St. 16 (2016-2017), p. 63. 
8 Ministry of Education and Research (2015a). 
9 Meld. St. 24 (2016–2017). 
10 The UN (n.d. a). 
11 A number of studies have found a strong correlation between improved quality of education and economic 
growth, see for instance Hanushek and Woessmann (2012). 
12 Meld. St. 25 (2013-14). 
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If the ambition is in fact limited to changes at the individual institutions participating in the 

programme, we would suggest reformulating the overall goal to reflect this; i.e. specifying that the aim 

is enhanced quality of education at participating institutions. Several informants involved in NORPART-

projects even found this to be too ambitious. In chapter 4, where we assess achievement of objectives 

in NORPART thus far, we have chosen to interpret the overall goal as pertaining to quality 

enhancement at the involved institutions, not at the national level.  

One of the questions we have asked in this part of the evaluation, is whether there is a conflict 

between the educational and developmental aspects of the overall goal. The stakeholders we 

interviewed did not see any such conflict, but they emphasised the importance of balancing the two. 

The MFA stressed that because the new sustainable development goals are universal, and not just 

focusing on the developing world, channelling funding towards quality improvements also in HEIs in 

Norway, is not in conflict with Norwegian developmental policy. The focus on quality improvement on 

both sides also signals a sound departure from what the interviewees referred to as a conventional 

and clientelist North-South relationship. 

Ripple effects to wider society 

 NORPART is also expected to produce ripple effects. According to the calls, international 

collaboration, and thus closer connections to global knowledge production, will enable the partners to 

effectively address local and global challenges. Input from Diku indicates that this is an important goal 

of the programme. However, it is not an entirely explicit part of the goal structure, which consists of 

one overriding goal (above) and five discreet objectives (below). If Diku wants to stress the importance 

of this goal, we recommend that it is emphasised further, and potentially listed as an overriding goal 

of the programme.  

We also recommend further operationalisation of this goal in future calls, and in the development of 

the programme document. Input from Diku indicates that its operationalisation means that 1) the 

involved HEIs collaborate with organisations and businesses outside of the academic sector, thus 

nurturing local development processes, and 2) that the programme has ripple effects to wider society. 

We find that this operationalisation to a very limited degree is reflected in the two calls thus far.13 14  

We also do not see a direct link between the current goal formulation and Diku’s operationalisation.  

The description of the goal could also benefit from further operationalisation of how the projects 

could have ripple effects to wider society. Is it through collaborations with organisations and 

businesses outside of the academic sector, or through other mechanisms? The evaluation indicates a 

need to communicate this goal more clearly to applicants and awardees, thus improving the likelihood 

of achieving the desired impact. 

Another issue concerning this goal pertains to its measurability. In interviews, informants in both the 

MFA and Norad expressed that they found this goal very ambitious and questioned whether it would 

 
13 Both calls state the collaborations may include network partners outside of academia, and the 2018 call 
mention “better links between higher education and employers or social enterprises” as an example of expected 
results. 
14 In the impact model above this goal is marked in green to differentiate it from the other objectives and the 
overall goal which are explicit parts of the goal structure.  
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be possible to isolate and pinpoint the effects of the programme outside of the involved HEIs. We 

share this view.  

There are currently several elements of the programme that support this goal. First, the programme 

allows for network partners, which can be other HEIs, but also private and public businesses, research 

institutes, non-governmental organisations or other formalised organisations in the partner countries. 

Second, engaging in collaborations with network partners within the framework of the partnership 

model may lay the ground for a more mutual and long-term partnership than other types of 

collaborations. 

Objectives 

According to the 2016 and 2018 calls for applications, the overall goal of NORPART is to be achieved 

through four objectives. In assessing the objectives, we have asked the following questions: How are 

the objectives expected to contribute towards the overall goal of enhanced quality at the partnering 

HEIs? Are all the objectives relevant in order to reach the overall goal?  Are any of the objectives 

conflicting, thus potentially reducing the overall goal achievement? 

The programme objectives are reflected in column 5 in the impact model above: 

1) Increased mobility of students from developing countries to Norway, including mobility in 

connection with work placements; 

2) Increased mobility of students from Norway to developing countries, including mobility in 

connection with work placements; 

3) Strengthened partnerships for education and research between developing countries and 

Norway; 

4) Increased quality and internationalisation of academic programmes at participating 

institutions. 

The first two objectives concern student mobility. The incoming and outgoing mobility sojourns are 

expected to benefit the individual mobile students, who according to the 2016 and 2018 calls for 

applications, will “prosper academically and gain an international understanding, intercultural 

competence and access to international networks”. According to Diku, the incoming and outgoing 

mobile students are also expected to contribute towards the overall goal of the programme, first by 

providing a different perspective to their host institution, and second by bringing new experiences and 

perspectives back to their home institution, thus contributing to internationalisation at home.15 

The third objective concerns strengthening partnerships. According to the calls, partnerships are 

expected to benefit both non-mobile and mobile students and contribute towards the overall goal of 

improved quality at both institutions through knowledge sharing, network building, and the 

development of better and more relevant academic programmes. The fourth objective is to increase 

quality and internationalisation of academic programmes at the participating institutions. 

 
15 According to Meld. St. 14 (2008-2009), in line with expectations from the Quality reform in higher education, 
more emphasis should be put on integrating international perspectives into all aspects of higher education. 
Creating international campuses is one mechanism through which to contribute to internationalisation at home.   
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In reviewing the four objectives, and their relationship to the overall goal, we see the need for some 

clarification or adjustments. Firstly, we will argue that the four objectives are in fact at different levels 

in a cause- and effect chain. For example, we find a clear link between objectives 3 and 4 and the 

overall goal – it is plausible that increased quality of academic programmes can lead to enhanced 

quality in education at the institutional level. Objectives 1 and 2 (increasing student mobility) are, in 

our view, at a lower level, as their effect on the overall goal is indirect, mediated by objective 4. In 

other words, student mobility can be seen as means to increase objective 4 (internationalisation of 

academic programmes). Further, we believe that increasing student mobility will not in and of itself 

lead to enhanced quality. Rather, the effect on quality depends on other factors related to the 

mobility, such as the involvement of mobile students during their stay and upon their return. 

However, these mechanisms – i.e. how student mobility is expected to have an effect on the overall 

goal – are not made explicit in the model.  

In reviewing the goal structure of the programme, we have also considered whether any of the 

objectives are in conflict. We find objective 1, which is to increase mobility of students from 

developing countries to Norway, to be somewhat in conflict with the other three, especially objectives 

3 and 4, which ultimately may have a larger effect on quality improvement at the institutional level as 

they are more systemic and can affect more students. The cost and administration of sending and 

receiving a high number of students from developing countries will necessarily reduce the projects’ 

available resources and time allotted to activities other than incoming mobility. Indeed, in the process 

of developing NORPART, Diku (then SIU16) emphasised that demands for high mobility numbers:  

 “[…] can lead to the institutions prioritising the recruitment of a high number of students rather than 

other activities that can contribute to high quality in the partnerships.”17 

The objective of increasing student mobility from developing countries is rooted in the provisions set 

by the Standing Committee on Education and Research on the approval of the discontinuation of the 

Quota Scheme in favour of new partnership programmes, to the effect that “at least the same number 

of students from developing countries are given the opportunity to study in Norway in the future.”18 

In order to keep the influx of students from developing countries at Quota Scheme levels, each NOK 5 

million budget would need to send 35 students over the course of the five-year funding period.19 In a 

letter to the MER dated 16.03 2016, SIU pointed out that they find it unlikely that NORPART will have 

the same levels of student mobility as the Quota Scheme, unless the budget of the programme is 

increased. 

In the process of developing the NORPART model, Diku invited Norwegian HEIs to give input to a call 

draft. One of the main reservations from the sector was that although the institutions welcomed 

emphasis on student mobility to Norway, they were concerned that too heavy emphasis on quantity 

could be very limiting for the programme, as a large share of the project budgets would be tied up in 

 
16 The establishment of Diku in 2018 was a result of a merger between several government agencies, among 
them SIU. 
17 Letter from SIU to the Ministry of Education and Research 24.02.2016. 
18 Recommendation 12 S (2015-2016). Recommendation from the Standing Committee on Education, Research 
and Church Affairs to the Storting. 
19 Letter from SIU to the Ministry of Education and Research 24.02.2016. 
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mobility, and the mobility stays would be limited in duration. Diku agreed with the concerns of the 

sector, and therefore suggested that no minimum target number be set for the projects. 

According to the MFA informant, developing courses and improving teaching at the institutions in the 

South would be a more expedient mechanism to achieve capacity building than sending large numbers 

of students from partnering institutions to Norwegian HEIs.  

These varying points of view illustrate what the evaluation of the discontinuation of the Quota Scheme 

called a “foundational dilemma”20 in the development of the NORPART programme, “between 

developing a broadly designed partnership programme and the desire to maintain the levels of 

student mobility” from the Quota Scheme. Ultimately, solving the inherent conflict between the 

various objectives, is a policy question. As long as the programme aims at increasing student mobility 

from developing countries at the same time as strengthening partnerships and improving quality at 

the partnering institutions, the dilemma will persist. In our view, while student mobility from the 

South is a relevant objective, we are hesitant to whether it is the most expedient mechanism to 

achieve the overall goal of enhanced quality of the partnering institutions. 

 

Are the features and activities of NORPART relevant to 

achieving the goals of the programme? 

In this part of the chapter we will investigate some of the main features and activities of the 

programme and discuss their relevance to the goals of the programme.  

Applying a partnership model in North-South higher 

education cooperation 

In reviewing the main features of the programme, we are first asking whether a partnership model is 

an expedient mechanism to achieving the objectives and goals of the programme. Although such a 

model is the basis for a number of higher education collaboration programmes, such as UTFORSK, 

INTPART and the High North Programme, applying such a model to collaboration with HEIs in 

developing countries is an innovative feature of the programme.  

Applying a partnership model is strongly rooted in both Norwegian development and educational 

policy. Within developmental policy, the aim to utilise a partnership model is anchored in Sustainable 

Development Goal number 1721, and asserted in the White paper 24, Common Responsibility for 

Common Future22, which states that Norway should attempt to establish partnerships in all fields of 

aid the country is involved in, and in White paper 1723, Partner Countries in Norway’s Development 

Policy, stating that Norwegian aid policy should be based on mutual partnerships with selected 

countries. Within educational policy, it is held that the use of partnerships can contribute to ensuring 

that cooperation is based on quality, relevance, and reciprocity (see White Paper 16 2016-2017, p. 

 
20 Diku (2018a). 
21 “Strengthen the means of implementation and revitalize the global partnership for sustainable development”. 
22 Meld. St. 24 (2016-2017), p. 63. 
23 Meld St. 17 (2017-18), p. 10. 
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66). The use of partnerships in global higher education cooperation is also a key point in the global 

dimension of the Bologna process (White paper 14 2008-2009, p. 46).  

Within educational cooperation, the core idea of the model is to build the various activities on binding, 

long-term partnerships between institutions in one or more countries, in contrast to project 

collaboration of limited duration, linked to individual researchers. Cooperation within a partnership 

model will normally be based on principles such as mutual interest and reciprocity and thus support 

the idea of a symmetric relationship that caters to the needs and interests of both parties, rather than 

the asymmetrical relationships which are often found within developmental aid. According to a report 

by the Research Council of Norway and Diku (2019:30), a central aim of the partnership model is that 

the educational activities developed through the partnership should have a wide reach at the involved 

institutions through integration into the institutions’ regular academic programmes. An important 

argument in favour of using a partnership model within higher education cooperation with the Global 

South is that it will build capacity at the partner institution that benefits non-mobile students and 

staff, not just the mobile ones. On the other hand, an argument against the partnership model is that 

it requires investment in a number of different activities besides student mobility, thus channelling 

funds away from bringing students from developing countries to Norway, which is a political 

expectation that weighs heavily on the programme. 

When asked about the advantages of using a partnership model in higher education cooperation 

between the North and the South, informants from Diku, MER and Norad emphasised that basing 

collaborations on institutional partnerships can counteract the problem of projects becoming too 

dependent on individuals. Partnership models are meant to ensure anchoring of the projects to the 

institution’s leadership and administration. Several stakeholders also point out that the model works 

to ensure that the needs and interests of both sides of the partnership are met, and that it entails an 

acknowledgement of the fact that the South can have knowledge and expertise that the North needs, 

not just the other way around. When asked about the disadvantages of using this model, Diku points 

out that while it is balanced and equal in theory, in the end the resources come from Norway. 

Therefore, the partner in the South can become dependent on the North in the same way as in other 

modes of cooperation. The MFA pointed out that partnerships are a more time-consuming way of 

working. It takes longer for results to manifest themselves, compared to collaborative projects of a 

more ad hoc nature. Institutionalisation does not just happen by itself – it takes time and resources to 

ensure that leadership and administration are invested. Still, while acknowledging that the model is 

not perfect, all stakeholders believe it is the best option for North-South cooperation within higher 

education. We find that the application of the model in this programme is well-founded, and see no 

sound alternative option. 

Partner countries 

In the two calls thus far, 39 countries have been eligible NORPART partner countries. Of these 

countries, 22 are African, ten Asian, and seven Latin American. These countries represent a hybrid of 

prioritised development cooperation countries, and countries with which Norway has a history of 

academic collaboration, e.g. through the Quota Programme. Vietnam and Cameroon are examples of 

the latter. The following countries were also added after input on the draft call from the Norwegian 

HEIs: The Democratic Republic of Congo, East-Timor and Guatemala. 
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Although there may be no conflict between the two policy areas in the overall goal, the policy areas’ 

diverging priorities are expressed in the list of eligible partner countries. While the MER favours a 

broader approach, the MFA and Norad prefer to concentrate the programme on fewer countries, in 

line with Norwegian development policy. While all the countries can be found on OECD’s DAC list of 

ODA recipients, the list of NORPART partner countries is also considerably longer than the prioritised 

list of partner countries from the 2018-18 white paper “Partner Countries in Norway’s Development 

Policy”. The white paper divided future priorities partner countries in two categories: 1) Partners for 

long-term development cooperation (10 countries); and 2) Partners for stabilisation and conflict 

prevention (6 countries).24 All these 16 prioritised partner countries are among the eligible NORPART 

partner countries.  

The interviewee from Norad specifically brought up the choice of countries as one of the challenges 

related to diverging priorities, stating that:  

There are many interests behind the selection of countries, i.e. continuity from 

the Quota Scheme 

            Norad 

Although the policy areas have differing priorities in terms of partner countries, we find a willingness 

on both sides to work towards finding solutions that are acceptable in both policy areas. Both the MER 

and Norad raised a discussion of whether to include South Africa as a partner country as an example 

of a manifestation of policy mismatch, but willingness to find common ground. According to the MER, 

South Africa is interesting from a higher education policy point of view, as the country has a number of 

high-quality institutions. However, it is not among the prioritised partner countries for development 

cooperation. According to Norad, it is not a priority to spend development aid money on top-ranked 

South-African universities. At the same time, Norad sees South Africa as a potential capacity builder in 

South-South academic relations. The agreed compromise between the MER and MFA is to cooperate 

with historically disadvantaged universities, i.e. universities that were created during apartheid to 

cater to Africans and other non-white populations.  

Activities 

NORPART supports a broad range of activities, including all the main forms of internationalisation as 

defined in White paper 16 (2016-2017, p. 63): Student and staff mobility; teaching activities such as 

guest lecturing and supervision, summer schools and intensive courses; development of joint courses; 

and development of joint degrees. Of these types of internationalisation, mobility is regarded as the 

least complex, whereas development of joint degrees is the most complex. 

 

 

 
24 Prioritised Partner countries, Meld. St. 17 (2017-18):  

Country category 1, Partners for long-term development cooperation: Ethiopia, Colombia, Ghana, Indonesia, 

Malawi, Mozambique, Myanmar, Nepal, Tanzania and Uganda.  

Country category 2, Partners for stabilisation and conflict prevention: Afghanistan, Mali, Niger, Palestine, 

Somalia and South Sudan. 
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Mobilities versus other activities 

The two calls for applications display an ambiguous approach as to what activities the projects are 

expected to include. On the one hand, the calls are quite open and flexible, leaving it to the projects to 

choose the relevant activities: 

“Support may be granted to activities that contribute to fulfilling the programme’s objectives. 

[…] The applicants should design the projects in the way they consider best suited to achieve 

the project goals and the programme’s objectives.” 

         2016 call for proposals 

Both calls include lists of typical activities eligible for support, while stating that these lists are not 

exhaustive. At the same time, in line with the provisions from the Standing Committee on Research 

and Education, the calls make clear that mobility from the South should be a priority in the projects:  

Student mobility through academic partnerships is a core element in the programme, with 

emphasis on the mobility of students from partner countries to Norway. 

Based on the mobility numbers of the 2016 awardees, the projects were on average to send 28 

students on minimum three-month stays to Norway. According to the minutes from a 2017 annual 

consultation meeting with the two ministries and Norad, Diku considered this a high number, 

especially as the projects have a wide spectrum of activities and ambitious aims beyond mobilities. 

Diku strongly advised against further emphasis on the quantity of student mobilities to Norway in the 

2018 call, as:  

“This will have a less positive effects on the other objectives of the programme, and ultimately 

result in the programme reaching fewer students”. 

Another consequence SIU was concerned about was that too great emphasis on quantity could lead to 

a reduction in the duration of the stays, resulting in poorer learning outcomes and effects of 

internationalisation at home at Norwegian institutions. 

In order to communicate more clearly to the applicants that mobility numbers comprise an important 

evaluation criterium in assessing the applications, the 2018 call included an even stronger emphasis 

on student mobility to Norway: 

“All projects shall include plans for mutual student mobility, with substantial numbers of 

mobile students from partner countries to Norway for stays of minimum 3 months’ duration.” 

         2018 call for proposals 

Design of mobility stays 

Some aspects of the design of the NORPART mobility stays have met some criticism, especially the 

length of the mobility stays and the rates for individual financial support.25 

 
25 Eriksen and Samdal (2019); Mo and Gornitzka (2019). 



24 
 

Length of mobility stays 

Both leadership at UiB and UiO have argued that the mobility stays are too short.26 They are 

concerned that both the mobile and the non-mobile students will benefit less from shorter exchanges, 

as the time to integrate academically and socially is more limited,27 and that effects on capacity 

building in the South will be limited. 

The case study revealed some differing views on the length of stays. Two of the Norwegian project 

coordinators found the available range for mobility stays to be adequate and flexible. They even 

argued that Diku should allow for shorter mobilities, as three months may be unfeasible for some 

students. On the other hand, two administrative leaders and one project coordinator held that the 

length of the stays are disproportionally short for many of the incoming students, considering the 

amount of administration associated with each incoming student from the South. 

The criticism from UiB and UiO concerning the length of mobility stays are based on a comparison with 

the Quota Scheme. Although we do agree that capacity building through mobile students may be 

reduced when comparing NORPART to the Quota Scheme, we believe a more broadly designed 

partnership programme has greater potential for effects on capacity building.  

Levels of financial support for mobilities 

There has also been some concern that the level of financial support for mobilities is too low. The 

rates for incoming and outgoing student mobility are based on those of the State Educational Loan 

Fund/Lånekassen’s (MA level) and the Norwegian Research Council’s (PhD level) rates28. The rates for 

incoming students to Norway meet the requirements for means of subsistence set by the Norwegian 

Directorate for Immigration.   

Findings from our empirical data collection indicate that most students are satisfied with the current 

level of financial support. However, as survey data from incoming students to Norway are lacking, 

there is more uncertainty about how the students from the South evaluate the rates. 

Outgoing students from Norway are in general satisfied with the stipend they receive when on 

mobility stays. As they are generally funded by Lånekassen, for most students the NORPART stipend is 

an additional funding source. According to the student survey, only 8 percent find the rates 

insufficient or grossly insufficient, and seventeen percent even find that the rates are more than 

sufficient. One student we interviewed told us he used the stipend to pay for a research assistant to 

help with data collection and translation.  

 
26 According to the calls, student mobility stays can last 3-12 months for MA level students and 3-18 months for 
PhD students.  
27 In chapter 4 we have investigated whether students’ experienced benefits vary according to length of stay. 
28 At the MA level, rates for incoming students are up to NOK 10 825 per month, and up to NOK 6 000 per month 
for outgoing Norwegian students. At the PhD level, rates for incoming as well as outgoing students are up to 
NOK 17 000 monthly.  
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In assessing the rates for incoming students, we rely on interviews with a sample of students, in 

addition to survey data from the project coordinators. All of the incoming students to Norway we 

interviewed were satisfied with the stipend they received and found it sufficient to cover the costs of 

living. Interestingly, the graph below shows that while the project coordinators in the South mostly 

find the student stipends to be sufficient for students from the South, a larger share of the project 

coordinators in Norway believe the rates are insufficient or barely sufficient. Some project 

coordinators and staff in Norway raised the aspect that while outgoing students from Norway mostly 

have other funding sources in addition to the stipend from NORPART, such as Lånekassen, incoming 

students to Norway often have no other funding source, and that their stipend is just barely enough to 

cover the basics.  

 
 

Introduction of full degrees 

One of the preconditions for supporting the discontinuation of the Quota Scheme set by the Standing 

committee on Research and Education was that the new programme would allow for full degree 

studies. Since its inception, the programme has opened up for full degrees only in situations where the 

partner country does not yet offer an accredited study programme at the relevant level.29 The 

Standing committee’s provision was followed up in a petition resolution from 2018-19, in which 

Parliament asked the Government to provide a response as to how the study opportunities for 

students from the Global South can be improved through the strengthening of the NORPART 

 
29 In these cases, the mobility period(s) in Norway may be extended to 18 months (MA) or 24 months (PhD).  
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Figure 2.2: "How would you characterise the levels of financial support 
that you received for your stay?" (N=108)
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Figure 2.3: "How would you characterise the financial support for 
student mobility from the partner country to Norway?" (N=68)

Grossly insufficient Insufficient Barely sufficient Sufficient More than sufficient
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programme.30 The Government responded to this request in the 2020 national budget by adding NOK 

15 million to the budget, earmarked for piloting full degree studies within already awarded projects.31 

The introduction of full degree studies into the NORPART programme is controversial. Several 

Norwegian HEIs strongly disagreed with DAMVAD’s conclusion that the Quota students did not 

contribute to internationalisation at home. They found that full degree students were more integrated 

in the study programmes than exchange students and continued academic collaborations with faculty 

at the host institution upon their return. Therefore, a number of HEIs opposed the decision to 

discontinue the Scheme and have been avid proponents of reintroducing opportunities for full degree 

studies for students from the Global South.32 

From a development policy perspective, the MFA and Norad are hesitant about full degree studies 

because of the risk of brain drain. According to the DAMVAD evaluation, about 70 percent of the 

quota students from developing countries returned home after completing their degree in Norway, 

indicating some brain drain, at least short term. According to the informant from the MER, 

representatives from African governments have expressed that scholarship programmes like the 

Quota Scheme are not very popular from their perspective, as the countries may lose some of their 

brightest minds through these schemes. 

The MFA also argues that from a development perspective, it is more important to develop courses 

and build capacity at the institutions in the South, than providing individual students with a full 

degree. The MFA and Norad are concerned that offering full degrees in Norway may undermine 

efforts to build capacity in the South: 

“ When you build up a master’s programme at a university in a developing 

country, and then give out scholarships so the same pool of students can 

complete their degree in Norway instead, we risk undermining what we are 

trying to build.” 

          Informant, Norad 

At the same time, Norad and the MFA concede that full degree studies in Norway potentially can have 

positive development effects if the students return home. Full degree studies allow students to 

become more integrated in the student body, gain more extensive networks, and learn more about 

the Norwegian political and social model that they can bring home, such as knowledge about 

democracy and anti- corruption. To Norad, what is important is that the different initiatives 

complement each other rather than compete. We support this notion, and recommend that when the 

pilot is implemented, Diku continues the application of the current criteria in the selection of students 

to full scholarships, i.e. that scholarships are awarded only when a relevant study programme is not 

available at the relevant level (MA of PhD), and when there is a plan to develop a programme at that 

level at the partner institution. The application of these criteria also ensures that the students can 

 
30 Petition resolution nr. 198, 12, December 2018, from the treatment of Prop. 1 S (2018–2019), in line with 
Recommendation 12 S (2015–2016). 
31 After a call within awarded NORPART projects in the early spring of 2020, 53 students divided on 38 projects 
were awarded full degree scholarships. Due to the COVID-19 pandemic, however, the MFA decided to reallocate 
the funds in a revision to the National Budget. As per today, there is some uncertainty as to when the funds will 
be reallocated towards the full degree scholarships.  
32 See e.g. Diku (2018a); Mo and Gornitzka (2019); Eriksen and Samdal (2019). 
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contribute directly to capacity building in developing the new programme upon return to their home 

institution.  

In the process of designing the NORPART programme, Diku on several occasions warned against 

putting too much emphasis on full degree studies, as they believed it would impede the programme’s 

abilities to reach its objectives and overall goal: 

Increased emphasis on full degree studies in Norway will reduce the programme’s potential of reaching 

the objectives of strengthened partnerships, and increased quality and internationalisation of academic 

programmes in developing countries. Consequently, SIU does not consider it expedient to increase 

access to full degree studies in Norway.33  

Some of the objections raised against full degree studies in the NORPART programme are well 

founded. The question is therefore whether it is possible to introduce full degree studies in such a way 

as to mitigate some of the expected negative effects. In the full degree pilot, the decision to send 

students on full degree is anchored at a project or institutional level to ensure a closer relationship 

between the host and sending institution. Thus, the sending institution can choose candidates based 

on their needs for capacity so that the students can return and contribute to capacity building at their 

institution. When students maintain a connection to their sending institution, the risk of brain drain 

may be reduced both because of student loyalty and increased likelihood of employment.  

In selecting students for the full degree pilot, it is also important that efforts are made to reach 

marginalised groups, a priority for Norwegian development policy.  

 

Environmental sustainability 

Thus far, environmental sustainability has not been a focus of the programme. Neither of the two calls 

have raised the issue, and according to Diku informants, it was not a priority in the development of the 

programme. In line with the increased attention to the issue both nationally and internationally,34 Diku 

has requested that the evaluation makes recommendations as to the programme’s environmental 

sustainability could be enhanced. 

Reducing the negative environmental impact of a programme for international cooperation raises a 

foundational dilemma in Norwegian higher education and internationalisation policy. It involves 

complex trade-offs, which ultimately needs to be tackled at a political level. According to the long-

term plan for research and higher education 2019 - 2028, “research and education are a key part of 

the effort to reach the climate targets” (p. 22). On the one hand, high quality education is key to 

equipping the world’s citizens with the means to fight climate change, and to contribute towards 

other SDG goals such as Quality education for all (SDG 4) and Reduction of inequalities in and between 

countries (SDG 10). On the other hand, mobility associated with international collaboration 

contributes to climate change, mainly due to increased emissions of CO2 stemming from air travel. The 

 
33 Letter from Diku to the Ministry of Education and Research 16.03.2016. 
34 See e.g. de Wit and Altbach (2020). 
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Norwegian government’s goal to increase outgoing student mobility to 50 percent of all students 

would exacerbate that negative effect.35  

Between 1999 and 2016, the number of students who go abroad for higher education has grown from 

1.4 million to 4.8 million.36 More research is still needed to shed light on the impact of 

internationalisation on climate change, although available studies show that the greenhouse gas 

emissions associated with international student mobility are substantial, and growing faster than 

overall global emissions.37 At the same time, emissions per student is decreasing, as patterns of 

mobility are changing because a growing share of international students remain relatively close to 

their home countries. According to Shields (2019), emissions from a single long-haul flight can easily 

exceed the entire annual emissions of an average individual in many countries. Therefore, drastically 

reducing emissions from long distance travel is an essential response to climate change.38  

Recently, the issue of reducing the carbon footprint of international education has been given 

increased attention from the field itself: Laura E. Rumbley, associate director at the European 

Association for international Education (EAIE), stated in an article earlier this year that international 

mobility contributes directly to the global climate crisis, and encourages the international higher 

education community to commit to action and create immediate solutions to offset the detrimental 

effects (Rumbley, 2020); The Japan Student Services Organisation has decided to stop supporting 

short-term exchanges as from 2021; and others have recommended drastically restricting short-term 

study mobility, and choosing more carbon neutral transportation.39 

How can a programme like NORPART, which is founded on collaboration with countries geographically 

far apart, become more environmentally sustainable? Shifting the balance towards long-term student 

mobility will pari passu reduce the ecological footprint of the programme. However, such a shift will 

come at a cost of other objectives. It would reduce the programme’s contribution towards the 

objectives of increasing incoming and outgoing mobility, as fewer students total would go on mobility 

stays. Furthermore, as we will discuss in chapter 4, inducing Norwegian students to embark on 

mobility stays has been a challenge in the projects thus far, and it seems that many of the Norwegian 

mobility students prefer short-term sojourns at HEIs in the Global South. Excluding short term mobility 

altogether as an option for outgoing mobility might therefore further discourage Norwegian students 

to go on mobility stays through NORPART.  

Clearly, in deciding whether to continue to promote short term student mobility, an assessment of the 

costs versus the benefits will have to be made.  

Another option is to reduce staff mobility, and substitute physical meetings with digital meetings for 

both staff and leadership. In view of the COVID-19 pandemic many projects will already have had to 

shift towards more digital meetings. As their experiences with how the pandemic has affected project 

collaboration has not been a topic for exploration in this evaluation, we recommend gathering input 

from the projects on this matter. A potential barrier to productive digital meetings is the yet uneven 

spread of high speed internet. High speed internet is particularly limited in rural areas in some of the 

 
35 Meld. St. 16 (2016-2017). 
36 UNESCO Institute for Statistics (2018). 
37 Shields (2019). 
38 Rockström et al. (2017). 
39 De Wit and Altbach (2020). 
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Least developed Countries, especially in Sub-Saharan Africa.40 In chapter four we will investigate the 

projects’ use of digitalised methods of collaboration, and the project coordinators’ views on the 

potential for these methods to replace international travel.  

 

Comparing NORPART to other programmes for HEI 

cooperation with developing countries 

As part of the evaluation of the design of the NORPART programme, Diku requested a comparison to 

other relevant programmes for higher education cooperation with developing countries. The purpose 

is to investigate whether the NORPART programme can benefit from elements or experiences from 

similar programmes. 

For such a comparison to be useful, selected programmes should be similar to NORPART along core 

dimensions. First, the programmes should be based on a partnership approach. Second, and related, 

the programmes should have goal structures that are comparable to that of NORPART. Most 

importantly, the programmes should benefit both sides of the partnership. Lastly, we looked for 

programmes in countries with a similar policy framework to that of Norway. For instance, some 

countries use programmes for HEI cooperation with developing countries actively for recruitment into 

their national work force, whereas counteracting brain drain is an important priority in Norwegian 

development policy. 

Based on these criteria, we selected two programmes for the purpose of comparison: The German 

DIES-Partnerships,41 and the Swedish Linnaeus-Palme Partnerships.42 

 

 

 

 

 

 

 

 

 

40 According to the United Nations Broad Band commission for sustainable development (2019), fixed 

broadband, that is, dedicated, physical links of high-speed internet, connected to homes, offices, and 
governments, has had very limited reach in Africa. Although fixed broadband penetration has continuously 
increased in recent years in urban areas largely because of a sharp drop in subscription charges, mainly in sub-
Saharan Africa, Africa still has the lowest penetration of fixed broadband worldwide. 

41 DAAD (2020). 
42 Swedish Council for Higher Education (2020a; 2020b). 
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DIES-Partnerships 
 
DIES partnerships with Higher Education Institutions in Developing Countries is funded by the German Federal 
Ministry for Economic Cooperation and Development and administrated by the German Academic Exchange 
Service (DAAD). Thus, in contrast to NORPART, the DIES partnerships are primarily rooted in development 
policy. The programme is part of the DIES umbrella, consisting of different programmes aimed at improving 
university management. The programme is funding mobility of staff and students; teaching; field trips; 
workshops and conferences; development and revision of teaching materials; and the development of digital 
materials for teaching. This list of activities eligible for support is similar to that of NORPART. The projects last 
four years and can receive a maximum of EUR 200,000.1 This is less than half of the maximum amount that a 
NORPART project can receive for a five-year project period.  

Desired outputs of the programme are the development of training programmes in university management; 
that staff at the partner institution have subject-specific and interdisciplinary qualifications; the creation of 
processes and structures for university management; and extension and consolidation of individual contacts 
between participating HEIs as well as other institutions. 

The programme objectives are: 

1. The quality and relevance of courses offered at partner higher institutions is improved; 
2. Institutional university management is improved;  
3. German higher education institutions have acquired expertise in development cooperation; 
4. Subject-related, development-related networks are set up between higher education institutions 

and other institutions. 

The stated purpose, and what we perceive as the desired impact of the programme, is to “contribute to the 
sustainable development and creation of high-quality, cosmopolitan higher education institutions in Germany 
and partner countries”. 

Linnaeus-Palme Partnerships 

Linnaeus-Palme is a Swedish programme that supports partnership projects between HEIs in Sweden and in 
low- and middle-income countries. The programme is funded by the Swedish International Development 
Cooperation Agency (Sida) and administrated by the Swedish Council for Higher Education (UHR). Thus, this is 
also a programme rooted primarily in development policy. In contrast to NORPART, Linnaeus-Palme is not 
meant to cover all costs of a project but is rather a supplement to other international partnership projects that 
the relevant HEI has.  

The programme supports the exchange of staff and students between HEIs in Sweden and those of partner 
countries. To qualify for funding, the partnership must have an equal number of mobilities in both directions. 
The programme also funds language classes, workshops, seminars, digital initiatives, or other activities that 
contribute towards building capacity or strengthening partnerships, but the main focus is mobility. 

The programme is anchored in the Strategy for capacity development, partnerships and methods that support 
Agenda 2030 for sustainable development, published by the Swedish MFA.1 Linnaeus-Palme does not have a 
programme document that explicitly outlines a goal structure for the programme, but according to the 
Linnaeus-Palme website, the purpose of the programme is to: 

1. Strengthen partnerships between Swedish HEIs and HEIs in low- and middle-income countries; 
2. Contribute towards institutional capacity development; 
3. Broaden the interests for development cooperation among young people, including for teachers and 

students to develop an interest in and ability to contribute towards the 2030 Agenda. 

These three goals can be seen as the desired outcomes of the programme. The UHR state that they also strive 
to offer international exchanges and partnerships that contribute towards increased quality of education. We 
interpret this as the desired impact of the programme.  
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Comparing NORPART to similar programmes 

internationally  

The role of mobility 

When assessing the goal structures of the two programmes in the desk study, we found that mobility 

plays a different role in them than in NORPART. Rather than being included at the outcome level, 

mobility is a means to achieve other ends. Even for Linnaeus-Palme, which is primarily a mobility 

programme, mobility is not an explicit objective but rather a means to achieve strengthened 

partnerships, capacity development and broadened interests for development cooperation. Hence, 

emphasis is on the purpose of the mobilities rather than quantity. We believe that this may ensure 

that mobilities are of high quality and contribute towards the overall goal of the programme. 

Institutional anchoring  

In the Linnaeus-Palme programme, the application for funding must be part of a framework 

application from the central university level that contains all the applications from the institution. This 

can be a useful tool to ensure that all projects are anchored at the institutional level, in line with the 

aim of the partnership model. Furthermore, the framework application must justify that each project 

fits into the institution’s work on internationalisation and describe how the institution will facilitate 

the successful completion of the project. It is stated that the institution has the overall responsibility 

for making sure that the conditions are conducive for the projects being completed on time and at a 

high quality. 

Programme scope and goals 

Compared to the other two programmes, the desired outcomes of NORPART are much more 

comprehensive. The programmes in the desk study have a narrower scope: whereas one emphasises 

mobility as its main activity, the other emphasises capacity building through enhanced university 

management. NORPART includes a wider range of goals and activities: mobility, strengthening of 

partnerships and increased quality and internationalisation of education. Secondly, neither of the 

programmes (or any of the other programmes we considered for the desk study) combine 

development and educational policy goals. Thus, the expectations of the NORPART programme, that 

collaborations should not only contribute towards capacity building in the South, but also towards 

quality improvements at the Norwegian partner institutions are unique, compared to similar 

programmes.  

Compared to the programmes in the desk study, we will argue that NORPART is a highly ambitious 

programme in terms of the scope and complexity of the goals and objectives that the programme sets 

out to achieve. While there is not necessarily a tension between goals from developmental and 

educational policy, or between achieving the same outcomes on both sides of the partnership, it is 

questionable how much it is possible to achieve within a limited budget. 
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3 Administration and selection 

process 

In this chapter we will review the administration of the NORPART programme. More 

specifically, this part of the evaluation is an assessment of the various administrative 

processes of the programme. These include the calls for applications, the selection of projects 

eligible for funding, reporting requirements and the follow-up of existing projects. The main 

evaluation question is whether the administration of the programme is adequate and 

appropriate in relation to the objectives and goals of the programme.  

 

Assessing the calls for applications and the application 

process   

In this section we discuss whether the calls for applications provide relevant and sufficient information 

to the potential applicants. In our review we have examined whether the calls clearly state the 

objectives of the programme, if they include all relevant and necessary information, and whether the 

selection criteria are clearly defined and easily understandable. These aspects are important so that 

the applicants can develop relevant projects that will contribute towards the programme’s goals. As 

NORPART is currently not governed by an overriding programme document, the calls for applications 

are the authoritative source of information about the programme, such as goals, objectives and 

activities eligible for funding. The content of the calls is therefore particularly important. 

The NORPART delegasjonsvedtak43,44 defines the administrative framework for the implementation of 

the programme. In this document, the MFA and the MER entrust Diku with the responsibility of 

establishing criteria for evaluating applications and appropriate indicators for goal achievement based 

on the programme's overall goals and priorities. According to the document, the criteria for goal 

achievement should be operationalised and defined in the calls for applications to potential grant 

recipients. 

Calls 

In our review of the two calls (2016 and 2018) we find that they include detailed information about 

the programme and the application process. They clearly state the objectives of the programme and 

the regulations concerning funding and eligible project activities. They also list examples of expected 

project results and elaborate the selection criteria. Detailed appendices outline application and budget 

guidelines, and the latter include specifications of length of stays and rates of support for mobility.  

 
43 Delegasjonsvedtak from the Ministry of Foreign Affairs and the Ministry of Education and Research to SIU. 
Reference number 15/4692. Attachment 3.  
44 Neither the authors, nor Diku, are familiar with an equivalent English term. We therefore use the Norwegian 
word in the following paragraphs. 
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Selection criteria 

Both calls describe comprehensive selection criteria which concern the project’s ability to contribute 

to the objectives of the programme, the quality of the project proposal, the quality of the project 

team and collaboration, in addition to several cross-cutting issues, such as gender perspectives and 

equality in project activities, inclusive practices towards marginalised groups, and transparency and 

anti-corruption measures.  

Overall, we find that the selection criteria are more easily understandable and more clearly defined in 

the 2018 call, compared to the 2016 call. The 2018 call organises the criteria under three points, 

which makes the criteria clearer for the reader: 1) their relevance to the programme's overall goals 

and priorities; 2) the quality of the project design; and 3) the quality of the partnership.  

Some of the criteria have been further specified in the 2018 call, for instance: the project’s 

sustainability in the 2016 call is replaced by the potential for long-term collaboration between the 

partners. New criteria were also added, e.g. the project’s feasibility, including the feasibility of the 

plans for student mobility, probably due to experiences with unrealistically high mobility rates from 

the 2016 applications. Furthermore, the 2018 call links the cross-cutting issues to the UN Sustainable 

Development Goals’ commitment to leave no one behind.  

Both calls request the applicants to specify the expected results of the project. The calls each provide a 

list of potential project results, and the 2018 call underscores that the list is not comprehensive. While 

the 2016 list is longer and consists of more quantifiable results, such as the number of mobile 

students, we find the 2018 list to be more consolidated, refined, and improved with an increased 

focus on quality, e.g. with the addition of “improved learning outcomes”. At the same time, such 

qualitative outcome level results are harder to measure, and requires a different approach to data 

collection than the output level data of mobility results. 

Project coordinators’ assessments of calls and application process  

Overall, the project coordinators’ assessment of the calls and application process is positive. When 

asked whether they find the application process streamlined and efficient, 68 percent answer to a 

large, or to a very large degree, and only 5 percent answer to a small degree. They also consider the 

calls as sufficiently informative. As many as 84 percent responded to a large, or to a very large degree 

and only 3 percent to a small degree when asked whether the calls included the information necessary 

for writing the application.  

 

13,2 %

26,3 %

63,2 %

44,7 %

21,1 %

23,7 %

0 % 20 % 40 % 60 % 80 % 100 %

Did the calls include the necessary information?

Was the application process streamlined and
efficient?

Figure 3.1: Assessments of the calls for applications and the application 
process (N=38)

To a very small degree To a small degree To some degree To a large degree To a very large degree
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The positive assessments are corroborated in interviews with project coordinators. The informants 

found the calls to be straightforward and easy to understand.  

One of the coordinators that we interviewed described the application form as professional and 

structured. At the same time, he pointed out that the structure of the application form limits the 

opportunity for innovation and creativity in the projects. 

 

Examination of the project selection process 

A relevant question when assessing the administration of the programme is whether the selection 

process is designed and carried out in a way that ensures that the best projects are selected for 

funding. The selection process and the criteria for allocation of funds are the main instruments for 

selecting the best suited projects. We have therefore looked at how the applications are evaluated, 

how the various selection criteria are weighted, and finally, to what extent the overall project portfolio 

balances the different objectives of the programme.  

The selection procedure 

Each application is reviewed both by Diku internally and by an external evaluator, which makes 

separate recommendations of the proposals as either clearly eligible, eligible and not eligible. The final 

decisions about awarding of funds is to be made by a programme board appointed by Diku. The 

decision should be based on published criteria for selection of applications and relevant portfolio 

considerations. The NORPART delegasjonsvedtak also states that Norad is given observer status in the 

programme board, and, further, that Diku is to act as a secretariat for the programme board, and 

establishes the procedures for preparation and follow up that are necessary for the establishment of a 

sound award process. What is meant by sound award process is not further defined in this document. 

Based on criticism raised in an interview with the board leader, there may be a need to look closer at 

the role of the board vis-à-vis Diku, and clarify expectations and division of labour. 

Weighting of selection criteria  

Although the selection criteria are set and clear, the calls do not specify how each criterion is 

weighted. Both calls have resulted in a high number of applications, of which less than 20 percent 

were awarded funding in 2016, and less than 30 percent in 2018. The weighting of the criteria against 

each other will bear on the decisions as to which projects are awarded funding and thus on the 

programme’s potential for reaching its objectives and goals.  

The interviews with representatives from Diku and the programme board indicate that there are some 

disagreements about the weighting of the selection criteria between Diku and the external evaluators, 

on the one hand, and between Diku and the programme board, on the other. 

Representatives from Diku relate that when assessing the applications, they attempt to ensure that all 

selection criteria are given equal weight. Diku’s experience is that the external evaluators, mainly 

academics, favour projects with a substantial research component, and hence place greater emphasis 

on academic criteria and the quality of research and teaching programmes than Diku. Diku suggests 
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that the research bias in the external evaluations may be due to evaluators’ academic background, but 

they also believe that the programme objectives may be unclear for the external evaluators as 

NORPART is not governed by a programme document. 

According to Diku, the programme board has mainly followed Diku’s recommendations, and has not 

opposed projects that Diku has highlighted as clearly eligible for support, or selected projects that Diku 

has nominated as ineligible for funding.  However, we detect some disagreement between the two, 

related to the weighting of quantifiable vs. qualitative outputs of the projects. From the board leader’s 

point of view, Diku puts more emphasis on quantifiable outputs, like number of mobilities and 

courses, while the board pays more attention to qualitative aspects, such as course content.  

According to the programme board leader, the disagreements emerged when discussing the less than 

stellar projects, when there was uncertainty about whether to grant them funding or not.  

Prioritising between the NORPART objectives and goals 

The calls for applications state that projects are awarded funding according to their relevance to the 

programme goals, and their ability to contribute to the objectives of the programme. However, 

projects are not required to emphasise all objectives equally. It is therefore likely that the project 

applications will emphasise different programme objectives. To achieve all programme goals, the 

project portfolio needs to be balanced and representative in terms of relevance to the programme 

goals. The choices made in the selection process are therefore crucial for the programme’s likelihood 

of achieving its goals.   

Overall, the stakeholders involved in the decision-making process (Diku, the programme board and 

Norad) believed that the NORPART project portfolio in total represents an appropriate balance 

between the various objectives and goals of the programme. Nevertheless, the interviews have 

identified some challenges in striking a balance between the different objectives.  

Student mobility versus other objectives 

Both Diku and the leader of the programme board find that too much emphasis was put on the 

number of student mobilities vis-à-vis other activities. One Diku staff member stated:   

In the first two calls there has unfortunately been a very unilateral focus on 

student mobility from the South to Norway and quantity, and it has gotten in the 

way of the goal of increased quality of education and internationalisation.  

 

Several stakeholders argued that student mobilities are easy to quantify, whereas quality aspects, such 

as the contents of courses, are given less attention in the evaluation of applications as these aspects 

are harder to measure. Diku also pointed out that the focus on the number of mobilities may lead 

applicants to overestimate those numbers in their applications to secure funding.  

Quality at HEIs in the South and in Norway 

According to Diku, several high quality applications were rejected in the two rounds because they had 

put too much emphasis on capacity building in the South, and had failed to demonstrate how their 

project was to contribute to quality enhancement at the Norwegian institution. A Diku informant said 
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in the interview that it has been challenging to communicate to prospective applicants that the project 

applications should meet both policy areas in the overall goal of the programme: 

The whole idea of a programme like NORPART was to recognise the resources 

and competencies that exist in the South, and that Norwegian higher education 

has something to learn from the South. It is a prerequisite for the entire 

programme […] that both goals can coexist in the programme and thus also 

reinforce each other. 

Diku pointed out that the proposals that were indeed successful, were precisely those able to 

demonstrate that they would contribute towards both the higher education and developmental policy 

goals.  

According to Diku, the Norwegian institutions had a better understanding of the NORPART programme 

in the second call. Those rejected in the first call received an evaluation and gave a clearer answer to 

the objectives in response to the second call.  

The finding demonstrates that applications that are not sufficiently balanced in terms of adhering to 

both sides of the dual programme goal, are less successful.    

Other considerations - Relationship to other programmes  

It is an explicit goal in both Norwegian higher education and development policy that various efforts 

build on each other, and thus facilitate continuity and synergies.45 Although this is not an explicit 

objective or goal of the NORPART programme, nor a selection criterion, many of the projects that 

have been awarded funds, are rooted in, or somehow connected with other former or current 

development programmes, such as NORPART’s predecessor, the Quota Scheme. Considering that a 

number of Norwegian HEIs used the Scheme strategically, e.g. to build partnerships, it is relevant to 

ask whether this has had any positive effect in the selection process in NORPART.  

According to interviews with Diku and the board leader, there is no clear evidence to suggest that 

project applications with a link to the erstwhile Quota Scheme have been more successful than others. 

Although many successful applications in the selection process were based on a Quota Scheme legacy, 

and many NORPART project coordinators in HEIs in the South are previous Quota students, several 

applications with a Quota Scheme legacy have also been rejected. According to the programme board 

leader, one recurring reason was lack of anchoring at the institutional level at the partner institution. 

Some partnerships are also based on long-term partnerships through programmes other than the 

Quota Scheme, such as NORHED, NOMA or NUFU. Some partnerships are rooted in several of these 

programmes.  

Our case study supports the finding that many of the successful applicants have collaborated through 

other programmes previously. All three case partnerships build on collaboration through one or 

several of the above-mentioned programmes. Former Quota students are project managers or key 

personnel in two out of three cases. The following example from one of the cases illustrates how the 

various efforts build on each other: The person initiating the NORPART project had originally been a 

student through a NOMA project, later a PhD student in Norway through the Quota programme, and 

 
45 See e.g. Meld. St. 24 (2016-17). 
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was now hired as a post doc at the Norwegian HEI, running a partnership  with a university in his home 

country.  

 

Reporting and project follow-up  

Reporting and project follow-up represent the final “stage” in the administration of the NORPART 

programme. As part of the evaluation, we have looked at both of these processes, and how the 

institutions experienced them.  

Reporting 

The delegasjonsvedtak states that all projects that are awarded funding for more than one year shall 

submit annual reports to Diku on status vis-à-vis approved implementation plan, costs vis-à-vis 

approved budget, results, plus plan and budget for the next time period. The optimal project reports 

should give the programme administrator sufficient information about project progress as well as 

challenges, whilst keeping the reporting burden at a manageable level.  

In Diku’s own assessment, the reporting requirements are reasonable considering the size of the 

allocations. They are mindful of trying not to ask project managers for information that is superfluous. 

Diku has been going through a process of streamlining and simplifying the reporting format, and 

expect further changes in lieu of a revision of Diku’ general grant scheme administration procedures.  

The project coordinators do in general find the reporting requirements reasonable. In the survey, four 

out of five responded that the requirements are reasonable, while only one out of five find the 

requirements too comprehensive.  

Our case study corroborates the findings from the survey. One of the coordinators even stated that he 

found the annual reporting to be a useful status update for the project. Another project coordinator 

found the annual reporting requirements sensible but argued that the format could be more 

narrative. A similar argument was raised by one Diku informant. She held that a more narrative 

approach would provide richer information about progress and status, and give a better picture than 

quantitative questions, e.g. about which courses have been implemented when. 

Follow-up 

An important question in assessing Diku’s follow up of projects is whether the projects received the 

information and assistance they needed. In addition to individual follow-up of projects, Diku organises 

start-up seminars as well as annual seminars with topics based on feedback from the projects. To Diku, 

it is important to keep in touch with the projects, to get a more complete picture of the project 

portfolio than what they can gain from the annual reporting.  

Projects are in general satisfied with the follow-up from Diku. Four out of five project managers find 

that Diku’s efforts to follow up on their project to a large degree or a very large degree are adequate 

in order to meet the project’s needs, and only 3 percent responded to a small degree. 
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The positive assessments are corroborated in interviews with project coordinators. Most coordinators 

find that it is easy to get in touch with and get assistance from Diku. One project manager brought up 

both the workshops and the individual follow-up as positive:  

The workshops have been good, to see how other are doing it, to get feedback 

on how things are going. We think the response from Diku is very good, and we 

get answers fast. There are not many people working with NORPART at Diku, but 

we are satisfied with the response time. The fact that this is a new programme - 

Diku is very flexible, they understand our challenges and issues.   

  

18,9 % 43,2 % 35,1 %

0 % 20 % 40 % 60 % 80 % 100 %

Figure 3.3: "In your opinion, are Diku's efforts to follow up on your 
project adequate in order to meet the project's needs?" (N=38)

To a very small degree To a small degree To some degree To a large degree To a very large degree
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4 Achievement of objectives 

The aim of this chapter is to describe and discuss the results and achievements of NORPART 

thus far. First, we discuss the achievements in relation to the four discrete objectives of the 

programme:  

1) Increased mobility of students from developing countries to Norway, including mobility 

in connection with work placements; 

2) Increased mobility of students from Norway to developing countries, including mobility 

in connection with work placements; 

3) Strengthened partnerships for education and research between developing countries 

and Norway; 

4) Increased quality and internationalisation of academic programmes at participating 

institutions. 

Second, we discuss whether the results of the programme thus far seem promising for 

achieving the overall aim: “to enhance the quality of higher education in Norway and in 

developing countries through academic cooperation and mutual student mobility”. 

Because the NORPART projects are either in their initial phase (2018 projects) or in the middle 

of their project period (2016 projects), it is too early to conclude regarding the programme’s 

achievements. Therefore, the main purpose of this chapter is to assess whether the 

programme so far seems to be on the right track toward achieving its objectives. Furthermore, 

the discussion will relate mainly to short-term achievements, i.e. the outcomes of the 

programme (column 5 in figure 2.1). Assessing the long-term impact is premature at this stage 

and will only be discussed briefly. 

 

Student mobility  

In this section we describe and discuss the programme’s achievements in relation to objectives 1 and 

2. For each objective, we describe the quantifiable outputs, i.e. the number of mobilities, and assess 

whether the results so far are promising with regards to achieving the goal of increased mobility. We 

then discuss the quality aspect in terms of how the students benefit from their mobilities, and the 

benefits of work placements specifically.  

Our assessments of the quantifiable outputs related to student mobility are based on the projects’ 

annual reporting to Diku from December 2019. Because the 2018 projects are still in the early stages 

of their project period, we have chosen to assess the progress of the 2016 projects only. It is worth 

noting that for some of the 2016 projects, Diku has approved a reduction in the number of planned 
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mobilities.46 Our discussion is based on the planned number of mobilities after this reduction, not the 

number that the projects originally planned in the applications.  

Increased mobility of students from developing countries 

to Norway 

Almost 1 300 incoming student mobilities are planned for the NORPART projects. This equals an 

average of 28 incoming students to Norway per project. According to the project plans, students from 

the partner countries come mainly for long-term mobilities: more than 90 percent will stay for three 

months or longer. The main purpose of the incoming mobilities is semester exchange, and about 80 

percent of the mobilities are at the MA level. 

The projects seem to be on track towards achieving the planned number of incoming mobilities. In 

December 2019, with 60 percent of the project period completed (three of five years), the 2016 

projects had completed 54 percent of the planned incoming mobilities. According to Diku, many 

projects plan to increase the number of mobilities for the last years of their project period.47 Thus, we 

consider that the planned number of incoming mobilities is achievable within the five-year project 

period. The planned number, however, is not sufficient to achieve an increase in mobility from the 

NORPART countries to Norway. According to a letter from SIU to the MER, in order for the number of 

outgoing mobilities in NORPART to be equal to that of the Quota Scheme, an average of 35 mobilities 

per project is needed.48 Thus, we conclude that it is unlikely that this objective will be achieved by the 

2016 projects, as the average number of incoming mobilities per project is 28.  

However, as discussed in chapter 2, we question the relevance of this objective to achieving the 

overall goal of the programme. Furthermore, we also question the relevance of a direct comparison of 

the mobility numbers of NORPART to those of the Quota Scheme. When the Quota Scheme was 

discontinued, the standing committee on church affairs, education and research expressed a desire 

that at least as many students should come to Norway from developing countries through the new 

programmes that followed the Quota Scheme, implying that the number of mobile students should be 

compared directly to that of the Quota Scheme. However, a direct comparison of the number of 

mobilities in NORPART and in the Quota Scheme is misleading. First, whereas the Quota Scheme 

funded mobility only, the NORPART projects also receive funding for activities that benefit the non-

mobile students, with the goal of having a greater impact at the institutional level than what was 

achieved through the Quota Scheme. In other words, the NORPART programme benefits more 

students than the mobile ones. Second, whereas the Quota Scheme supported full degrees, NORPART 

primarily supports exchange stays. This means that regardless of the total number of mobilities 

through NORPART, the students stay in Norway for a shorter period than under the Quota Scheme, 

arguably contributing less towards “internationalisation at home”. 

 

 
46 This can be due to, for instance, unexpected costs or changes in the length of stays.  
47 SIU (2017). 
48 Letter from SIU to the Ministry of Education and Research 24.02.2016. 
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Increased mobility of students from Norway to developing 

countries  

About 880 outgoing mobilities are planned for the NORPART portfolio, averaging 19 students per 

project. The outgoing mobilities are mainly at the MA level. Whereas the incoming mobilities are 

mainly long-term, the outgoing mobilities have a slight overweight of short-term stays (about 60 

percent). The most frequent purposes of the outgoing mobilities have been joint courses; data 

collection; and summer schools, intensive courses, or research schools. 

The status as of December 2019 indicated that the 2016 projects were somewhat behind schedule: 43 

percent of the planned outgoing mobilities had been completed. The lag relates particularly to long-

term mobilities. Only 22 percent of the planned long-term mobilities from Norway to partner 

countries had been completed. Several informants in the case study pointed to problems in recruiting 

Norwegian students. Other studies have also found that recruiting Norwegian students for mobility to 

non-western countries can be challenging.49 

Assessing whether the number of mobile students from Norway to developing countries has increased 

is challenging. In assessing the development in number of incoming students, the Quota Scheme 

numbers can be used as a point of comparison, although there are differences in the nature of 

exchanges between the two programmes as discussed above. For outgoing mobilities, there is no 

similar point of comparison to assess whether an increase has taken place. An option is to compare 

the total number of outgoing mobilities to the NORPART countries before and after the NORPART 

programme was introduced. However, there is currently few available statistical data on short-term 

mobilities, as it is not mandatory to report such mobilities to the Database for Statistics on Higher 

Education (DBH). A recent evaluation of the Panorama strategy made an effort to combine available 

data from the DBH and projects’ reporting to Diku, in order to estimate whether there had been an 

increase in student mobility between the Panorama countries and Norway after the introduction of 

the Panorama strategy.50 Making similar estimations has been outside the scope of this evaluation. 

However, to assess achievement on objective number 2 in the future, a similar effort should be made 

to establish a data material on student mobility from Norway to the NORPART countries. 

Personal gains from mobilities 

In addition to assessing the quantity of mobilities we have assessed how the mobile students benefit 

individually from their stays.  

Incoming students 

Overall, the incoming students to Norway that we have interviewed are very satisfied with their stays. 

Our main impression is that they benefit greatly and encounter few problems. Most of them 

emphasise the academic gains as the most important benefit of their stay. A recurring theme in the 

interviews was that their stay provided them with opportunities they would not have had at home, 

such as academic courses that are not offered at their home university, library resources, lab facilities 

or software.  

 
49 See Dahle et al. (2019); Nordhagen and Wold (2018). 
50 See appendix 1 in Dahle et al. (2019). 
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The students also appreciated the opportunity to meet new people and experience a different culture. 

Several emphasised that gaining international experience was an important motivation behind their 

choice to go to Norway. Through their stay they were acquainted with new perspectives and were 

given an opportunity to share their own views and experiences:  

“Because we are in Europe, it was a lot of European points of views and data […] 

I always got to contribute from my point of view, which was very different from 

the European students’ point of view”.  

-Incoming student 

As we do not have quantitative data for the incoming students (see chapter 1, page 12), we have not 

been able to systematically compare the benefits of long and short stays. However, many of the 

interviewed students wished their stays had been longer. One person pointed out that a longer stay 

would make it easier to overcome language barriers, and it would enhance the learning outcomes of 

their studies. 

Outgoing students from Norway 

Overall, the Norwegian students are very satisfied with their stay, and we find no systematic 

differences between long- and short-term mobilities.51 For both groups, about 95 percent answered 

that, overall, they were satisfied or very satisfied with their stay. Furthermore, about 95 percent in 

both groups stated that they were satisfied or very satisfied with their learning outcomes. 

Figure 4.1 shows that around 55 percent of the students have gained knowledge and experiences 

relevant to their further studies to a large or very large degree. About 60 percent have gained 

knowledge and experiences relevant to their future career to a large or very large degree. A report 

from Diku and NOKUT,52 found similar results regarding the academic relevance of exchange stays to 

all parts of the world: around 55 percent of exchange students agreed that their stay was academically 

relevant to their studies at home.53 

 
51 We have compared stays of less than three months with stays of three months and more. The survey data do 
not allow us to make a more fine-grained comparison of different lengths of stays, as this would give a very low 
N in some categories. 
52 Diku and NOKUT (2018, p. 23-24). 
53 Question wording: «Det er god faglig sammenheng mellom utvekslingsoppholdet og emnene i 
studieprogrammet hjemme». 
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Furthermore, the figure indicates that many students benefit more culturally than academically from 

their stays. This finding is also mirrored in the reports by Diku and NOKUT.54 Figure 4.1 shows that 

about 95 percent state that they have increased their knowledge about other cultures. Other findings 

from our study support this assumption as well: In the survey we included an open text box asking 

students to elaborate on their satisfaction with the stay, and many emphasised the cultural experience 

rather than the academic benefit:  

“I think the stay in [country] gave me more of a cultural education, than a 

profession specific education, but I think the total of all the experiences have 

strongly contributed to my personal growth.” 

Outgoing student 

Work placements  

The two objectives related to student mobility include mobility in connection with work placements. 

So far, 49 students have completed work placements through the NORPART programme: 16 incoming, 

29 outgoing and 4 internally in Norway.  

In both interviews and in the survey, both incoming and outgoing students who have had work 

placements as part of their mobility, express great satisfaction with this opportunity. An incoming 

student described the placement with a Norwegian company as “valuable”. For the two outgoing 

students we interviewed who had work placements as a part of their stays, this opportunity was an 

important motivation behind the mobility. One of them emphasised that the internship provided him 

with the opportunity to use in practice what he had learned theoretically during his education, and to 

experience how the international office of a Norwegian business works.  

 

 

 
54 Diku and NOKUT (2018, p. 30). 
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Strengthened partnerships for education and research  

Indications of strengthened partnerships 

Overall, our findings indicate that the projects are well under way towards strengthening the 

partnerships. The partners are satisfied with their collaboration, and a large share have implemented 

institutional structures that can make it easier to collaborate in the future. However, we also find that 

administrative challenges and lack of administrative capacity, especially in the South, may be barriers 

to continuing the partnerships after funding from NORPART ends.  

The current NORPART project portfolio is to a large degree based on existing collaborations. As many 

as 77 percent of the respondents in the survey answered that funding from NORPART had allowed 

them to extend or intensify existing collaborative activities. This is slightly higher than for the 

partnership programmes UTFORSK and INTPART, where 70 percent of the projects are based on 

existing collaboration.55 Interestingly, most of the NORPART project coordinators (71 percent) answer 

that they have collaborated with their main partner for 10 years or more.  

The fact that most of the current NORPART partnerships are based on pre-existing relationships, often 

between individual academic staff, may increase the possibility that partnerships will sustain after the 

project period. Arguably, the previous personal relationships that evolved into NORPART partnerships 

were reinforced through their activities. In turn, this reinforcement would provide a solid basis for 

continuation and sustainability of the partnership. 

Most survey respondents (about 80 percent) also answered that they plan to continue the 

collaboration after the current project period is over. Furthermore, the project coordinators are 

positive to the prospect of expanding cooperation to other academic disciplines, and one-third of the 

projects already have expanded. Moreover, 65 percent of coordinators in the South, and 50 percent in 

the North, think it is likely that cooperation will expand to include other academic disciplines in the 

future. We see these results as an indication that many of the partnerships have already been 

strengthened, and that it is likely that many will be further strengthened in the future. 

RCN and Diku (2019) point out that establishing structures that facilitate student and staff mobility are 

key elements in the early phases of establishing robust partnerships. The survey shows that in many 

cases, structures for institutional cooperation have been established as a result of the NORPART 

project (see figure 4.2).56 Two-thirds of NORPART projects have established exchange agreements, 

whereas one-third have established opportunities for visiting scholars outside the project.  

 
55 Dahle et al. (2020, p. 61). 
56 Figure 4.2 shows answers from Norwegian project coordinators, as they have the main responsibility for the 
project and most likely have the most overview over which structures have been implemented. For the projects 
where we have an answer from the coordinator in the South but not the Norwegian coordinator, we have 
included answers from the South. This concerns four projects.   
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Furthermore, other evaluations underline the role of administration in partnerships projects.57,58 The 

involvement of the administrative set-up in the cooperation can be an important strategy for making 

the partnerships long-lasting, as the administration can relieve academic staff of administrative project 

tasks and establish routines for mobility of staff and students.59 Altogether 69 percent answered that 

they have involved the administration. Interestingly, this is a larger share than in INTPART where Diku 

explicitly require projects to involve administrative resources. Only 46 percent of the INTPART projects 

had adhered to this requirement, according to a survey conducted by Diku.60 The share of NORPART 

projects that has established exchange agreements, is also larger than in INTPART (67 vs. 50 percent). 

Are the partnerships balanced?  

Satisfaction with the collaboration is an important prerequisite for continuing the partnership after 

current funding ends. The overall impression from the survey, as well as from the case studies, is that 

project coordinators on both sides of the partnership are satisfied with the way in which the 

cooperation works. This is illustrated in figure 4.3, which presents project coordinators’ views on three 

different statements about the character of the partnership: balance, relevance and equal benefit. 

Project coordinators on average agree that the partnership is balanced, although coordinators from 

the South agree slightly more than those from Norway. Both groups also agree that the partnership is 

relevant to their department’s or institution’s strategy and that the partnership yields equal benefits 

for the involved partners, which may motivate further collaboration. In total, project coordinators at 

partner institutions view the partnership as slightly more balanced, relevant, and with equal benefits 

for both parties. 

 
57 Dahle et al. (2020). 
58 Diku often expects partnership projects to involve administrative resources at the institution, this is for 
instance the case for INTPART. 
59 RCN and Diku (2019, p. 45). 
60 RCN and Diku (2019). 
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Challenges in the partnerships  

Previous evaluations have identified some common challenges in international collaboration projects 

in the educational sector, such as differences in academic quality, systemic differences (e.g. start/end 

of semesters, transferral of study credits, systems for approval of new courses and challenges related to 

infrastructure).61 The survey asked the project coordinators to indicate the degree to which they had 

experienced any of these challenges in the partnership. In general, most respondents experienced 

only minor challenges. Therefore, we here present only the challenges that stood out the most. 

Differences in administrative systems is one of the most common challenges. But only 20 percent of 

coordinators in both Norway and the South experienced this as challenging to a large or very large 

degree. Administrative challenges were also a recurring theme in interviews. As mentioned previously 

in this chapter, several projects have for instance experienced that the bureaucracy in the partner 

country in the South makes it time-consuming to get approval for new courses or degrees. In the 

survey, 16 percent of project coordinators from Norway saw bureaucracy at the partner institution as 

challenging to a large or very large degree. 

Different administrative systems also affect the students. For instance, an incoming student told us 

that the study credits from the stay in Norway would not be approved by her home university, and 

therefore her home-based studies were delayed by one semester due to the exchange. Improvement 

of systems for approval and recognition of educational credits from partner institutions (credit 

transfer) is listed as a potential project activity in the calls. However, it is possible that the high 

expectations regarding mobility numbers can motivate projects to start with mobilities before systems 

for credit transfer are in place.  

Although a majority of the projects has involved administrative resources (se figure 4.2, page 41), 

limited administrative capacity is a challenge for some projects. Inevitably, some administrative work 

will fall on project coordinators, and 45 percent of coordinators in Norway and 25 percent of their 

counterparts in the South feel they lack staff resources to a large or very large degree. Furthermore, in 

both the interviews and the open text field in the survey, project coordinators from both sides call for 

the programme to provide more funding for administration.62 A Norwegian project coordinator in one 

of the case studies saw lack of administrative capacity in Norway as well as at the partner institution as 

 
61 Dahle et al. (2020, p. 69). 
62 The calls for applications state that “the cost of salaries, renumeration of consultants, honorariums and 
indirect costs cannot exceed 20 percent of the total project budget”. 
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the single most important barrier to continued cooperation, and another stated that they would 

probably not have applied for NORPART if they had known how much administrative work it would 

entail. 

Lack of funding for administrative tasks is a common feedback in Diku funded projects.63 However, 

based on the above examples we argue that this is an especially salient challenge for HEI cooperation 

with the Global South. Because of the systemic differences and comprehensive bureaucracies at 

partner universities, the implementation of cooperative activities seems to be extra cumbersome. 

Without sufficient staff capacity to follow up on these processes at the partner university, bureaucracy 

can cause delays in the implementation of project activities. One may therefore argue that NORPART 

should allow more funding to be spent on administration. Some of the additional funds could be 

allocated to the partner university if needed. This should, however, be followed by demands for 

reporting, to avoid misuse of funds. 

 

Increasing quality and internationalisation of academic 

programmes at participating institutions 

In this section we discuss the NORPART programme’s achievements in relation to objective 4: 

“increasing quality and internationalisation of academic programmes at participating institutions”. We 

first provide an overall assessment of whether the projects have contributed to this objective. Second, 

we discuss how the different activities funded by NORPART can contribute towards achieving this 

objective, i.e. student mobility, staff mobility and other project activities.  

Overall assessment 

The overall impression from the survey to project coordinators, as well as from the case studies, is 

that the projects do contribute towards internationalisation and increased quality of education for the 

involved academic programmes, but to a larger degree for institutions in the South than in Norway. 

Figure 4.4 shows how project coordinators assess their project’s contribution towards increased 

quality of education at their department. The higher the mean score, the more the project 

coordinators consider that the project contribute to increased quality, on average. The assessments of 

the Norwegian project coordinators and their partners from the South diverge substantially. Project 

coordinators from the South have a mean score of above four, indicating that they, on average, 

believe that the project to a large degree contributes towards increased quality at their department. 

Norwegian project coordinators have a mean score of 3.2 indicating that they on average find that the 

project contributes to increased quality only to some degree. 

 
63 See for instance Dahle and Nordhagen (2017). 
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This finding from the survey was mirrored in several of the interviews with project coordinators, from 

Norway as well as from the South. For instance, a project coordinator in the South stated that:  

It is not balanced, because it benefits mostly our students. Now we send many 

students to [Norwegian partner university], so I feel that many of our students 

get benefits from the programme. 

        Project coordinator, South 

 A Norwegian project coordinator stated that: 

“South probably benefits more than us. […] For us it is more about smaller 

changes. We have pre-empted development of courses that otherwise would 

have taken us longer, pedagogical development with online courses. But we 

probably would have done this on our own eventually. But I think it would have 

been worse for [partner institution] to develop a master programme without the 

project”.  

Project coordinator, Norway 

This project coordinator also pointed out, however, that he would have been disappointed if it were 

the other way around – that the Norwegian institution benefited more than the one in the South. 

Thus, he saw it as reasonable that the institution in the South benefited more.  

Student mobility 

International student mobility is held to contribute towards enhanced quality and internationalisation 

of higher education. Outgoing students from Norway gain new insights while they are abroad, and 

incoming students contribute with international perspectives that can be shared with non-mobile staff 

and students in classroom discussions and the like, thus contributing towards what is known as 

internationalisation at home. 

Project participants in both Norway and the partner countries hold that visiting students contribute 

towards internationalisation of the academic programmes they attend. During their stay they share 

perspectives from their home country and region, thus contributing to “internationalisation at home”. 

This effect is especially beneficial for study programmes that focus on developing countries or that are 

in other ways international in nature. One Norwegian faculty member described that:  

3,16

4,39

North

South

Figure 4.4: "In your opinion, to what extent does your project 
contribute to increased quality of education at your department?"

(mean, scale from 1-5. N=68)
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“They [the incoming students] contribute to internationalisation, to 

understanding emerging economies, to understanding Africa [...] It is different 

from having students from western cultures. It means that you to a larger 

degree have to think differently in your assumptions about how society works” 

Faculty member, Norway 

Most of the interviewed students from the South who returned from stays in Norway think their 

mobility stay can improve the quality of education at their home institution. This was also brought up 

by several other project participants. Familiarisation with teaching methods, software, equipment, and 

subjects not taught at home, can be shared when they return. Upon return, several of the students 

from the South have been asked to share their experiences through holding presentations for fellow 

students, or in meetings with staff and leadership. For instance, one project coordinator in the South 

told us that when the mobile students return, they work in groups with non-mobile students and 

share what they have learned through using lab facilities in Norway that they do not have access to at 

home. Another project recruited mobile MA students as lecturers at the BA level upon return.  

The Norwegian students who returned from stays in the South are more in doubt as to whether their 

mobility stay can benefit their home institution. By contrast to the students from the South, the 

Norwegian students have to a small degree been asked to share their experiences upon return. 

Findings from the survey show that half of the students have not at all or only to a small degree 

experienced that their home institution have used their experiences and knowledge upon return to 

Norway. Thus, there seems to be an unexploited potential for spreading the knowledge and 

experiences of Norwegian students who returned from stays through NORPART. 

Staff mobility and other activities 

NORPART funds mobility for staff and different cooperative activities such as guest lecturing and 

supervision; summer schools and intensive courses; development of joint courses; and development 

of joint degrees. Based on the project portfolio, it seems that most projects have a mix of shorter 

activities such as summer schools and more comprehensive endeavours such as the development of 

courses or degrees.  

Staff mobility has a positive impact on institutions in the South, both through staff returned from visits 

to Norway and visiting Norwegian staff. In interviews, returnee staff frequently emphasised that 

experiences and knowledge from their visits in Norway can feed into teaching at their home 

university, both in their own teaching and research as well as that of colleagues. One mobile staff 

member told us that she had learned a new research method during her stay in Norway. Later, she 

and a visiting Norwegian staff co-hosted a seminar about this research method at her home university, 

and now this method is taught at their department by several staff members. 

In another case project, it was an important goal for the partner in the South to increase the share of 

staff with PhD level training, as only 40 percent of the staff had PhDs. Through the NORPART project, 

some staff undergoing PhD training could attend PhD level courses in Norway. Academic leadership at 

the institution used mobile PhD students and staff strategically for capacity building at the institution, 

and described that:  
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We will use these people [mobile staff and PhD students] to improve capacity 

and research, and we will expose our students to these people that have built 

their capacity. Teaching will be very much improved. 

Academic leadership, South 

Thus, staff mobility contributed to improved quality of education at the department. 

The case studies have revealed several examples of visiting Norwegian staff having a significant impact 

on the quality of education at institutions in the South. In one of the case projects, Norwegian staff 

visited the partner institution to hold a short course in pedagogy. This course had been held several 

times and was attended by staff members from the entire institution, thus having an impact on the 

quality of teaching beyond the department that hosted the NORPART project. All the informants from 

the partner institution emphasised the positive impact this seminar had on the quality of education at 

their institution. In yet another case project, Norwegian visiting staff had held a seminar on research 

and publication at the partner institution, which was attended by academic staff from the entire 

country. Several interviewees from the partner institution praised the benefits of the seminar. One of 

the staff members who attended pointed out that this course benefited a larger number of students 

than the number of students who benefit from student mobility: 

“We need more research skills, and this is what the project has been providing. 

They [the seminars] have benefitted more candidates than those [students] who 

have been moving around. Indirectly this has more impact […]” 

Faculty member, South 

Mobile Norwegian staff relate that their stays have been beneficial for the host institution and the 

individual staff member. It allows the mobile staff to gain insight into the context in the partner 

countries, which adds to their competence as researchers and lecturers. However, our case studies 

indicate that these sojourns to a lesser degree benefit the Norwegian home department beyond the 

specific project. We have for instance seen no examples of staff systematically sharing their 

experiences upon return for them to benefit non-mobile students and staff.  

NORPART also funds the development of courses and degrees. For the 2016 projects a total of 43 

courses and six degree programmes are planned. The corresponding numbers for the 2018 projects 

are 50 courses and seven degree programmes. Many of the projects also include revision and 

improvement of existing courses. It is a time-consuming task to develop courses and degrees, and 

several projects have experienced delays in the implementation of courses or degrees due to 

comprehensive bureaucratic processes at the partner institution. It is therefore premature to assess 

their contribution towards increased quality and internationalisation. 

Long-term impact 

Enhanced quality of higher education in Norway and 

developing countries 

In this section, we briefly discuss the NORPART programme’s achievements in relation to the overall 

goal of the programme: “Enhancing the quality of higher education in Norway and developing 
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countries through academic cooperation and mutual student mobility”. This goal refers to changes 

that are expected to manifest themselves in the long term, i.e. the expected durable impact of the 

programme.  

 

Given that many projects are still at an early stage, we only briefly consider whether the results of the 

projects thus far seem promising for achieving this overall goal. As discussed in chapter two, we 

perceive this goal as very ambitious, and argue that the programme currently lacks activities directed 

towards the national level.  

 

The overall goal implies that NORPART is expected to result in quality improvements not only at the 

departmental level, but also at an institutional level and further to the national system for higher 

education. We asked the project coordinators to assess to what extent they think their project 

contributes towards enhanced quality of education at their institution, beyond the department(s) 

directly involved in the project. For both sides of the partnerships, coordinators are less convinced 

that their projects have an effect at this level than at the departmental level (see figure 4.5). 

Norwegian coordinators have a mean score of 2.4, indicating that they on average think the project 

contributes to a relatively small degree. Coordinators in the South experience that the projects have a 

greater effect on the quality of education at their institution, with a score of 3.6. 

 

We have also analysed project coordinators’ assessment of their project’s impact on the quality of 

education at their institution, in relation to how institutionalised the cooperation is. The degree to 

which the projects have implemented structures for institutional cooperation can be used as an 

indicator of institutionalisation (see figure 4.2, page 41). We find that coordinators of projects that 

have implemented two or fewer structures, tend to experience less impact on the quality of education 

at the institutional level than coordinators of projects that have implemented more than two 

structures. This finding indicates that institutionalisation of the cooperation does indeed facilitate 

impact at the institutional level, and that the projects should be encouraged to establish such 

structures. 

As projects mainly take place at the departmental level, the aim to improve the quality of education at 

the institution and nationally may seem overambitious. At the same time, we have seen examples of 

project activities that contribute to quality enhancement beyond the department directly involved in 

the project, at least in the South. The two seminars on pedagogy and publication discussed earlier in 

this chapter are examples of such activities. One of these was open for institutions in the entire 

country. The effects of student mobility, on the other hand, seem to be confined to the departmental 
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Figure 4.5: In your opinion, to what extent does your project 
contribute to increased quality of education at your institution, 

beyond the involved departments? (mean, scale from 1-5. N=67)
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level, as this is primarily where the sharing of experiences and international perspectives takes place. 

While acknowledging that mobility of students play an important role in institutional partnerships, it is 

our assessment that placing too much emphasis on the sheer mobility numbers reduces the flexibility 

of the programme, and potentially leads projects to prioritise funds for mobility at the expense of 

activities that would have more impact at the institutional and national levels. Increased flexibility 

would allow the projects to adapt their activities more freely to the context and needs of each of the 

partners, thus potentially providing greater impact. 

Ripple effects to wider society 

As argued in chapter 2, the aim to enable the partners to effectively address local and global 

challenges could be more clearly stated in programme documents, and further operationalisation of 

the goal is needed. Based on feedback from Diku, we have interpreted the aim to entail that 1) the 

involved HEIs collaborate with organisations and businesses outside of the academic sector, thus 

nurturing local development processes, and 2) that the programme has ripple effects to wider society. 

It is our assessment that it is too early to conclude regarding the potential effects of the programme 

on this goal, as it is far to the right in the impact chain; activities have to be implemented, and results 

and outcomes achieved in order for the potential impact to materialise. This was also pointed out by 

several project coordinators in the interviews when the issue of ripple effects was broached. 

Furthermore, several informants pointed out that this goal is difficult to measure, as it is hard to 

isolate the effect of the NORPART project alone from other causes. 

Project data show that most of the projects have at least one network partner, which can be an 

important step to achieve this goal. In interviews, several project coordinators in the South stated that 

their project has made their university better known outside the academic sphere, which may be a 

first step towards closer interaction with other parts of society. It is important to point out, however, 

that it is primarily non-academic network partners that are relevant for achieving effects outside the 

academic sphere. Therefore, to enhance achievement of this goal, Diku should consider encouraging 

applicants to include non-academic network partners. 

Potential for improved environmental sustainability: 

Experiences with digitalisation 

As discussed in chapter 2, environmental sustainability is not an explicit part of the NORPART goal 

structure. Still, it is an important issue in Norwegian higher education policy, which has gained more 

attention since the NORPART programme was first developed. Diku has requested that the evaluation 

makes recommendations as to how to enhance the environmental sustainability of the NORPART 

programme. Increased use of digitalised meetings and teaching is one way that the programme can 

improve its environmental sustainability. Therefore, in this section we look at 1) the extent to which 

digitalised methods of collaboration have been used in the projects thus far, and 2) project 

coordinators’ experiences with such methods, and their views on, the potential for these methods to 

replace international air travel. 

Digitalisation is listed as one of the educational activities that can be supported by NORPART in the 

two calls. Survey data show that half of the projects include the production of digital tools/resources 
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for teaching and collaboration. The tools include online courses and course materials; websites; blogs; 

and digital supervision. Many projects also point out that they use digital tools for communication as 

an integral part of the day-to-day project administration.  

Findings from the case study as well as from the comment field in the survey indicate that the 

implementation of digital tools by and large has worked well. However, project coordinators point out 

some barriers against increased digitalisation replacing international travel in the projects. Firstly, 

replacing physical meetings with digitalised communication works better in well-established 

relationships than in new project collaboration. To build trust between the partners and a mutual 

understanding of the project, several project coordinators point out that physical meetings are 

essential. As a large share of the projects that have been funded by NORPART so far are based on 

long-term collaboration, there seems to be a good foundation for replacing some physical meetings 

with digital ones. However, increased demands for digitalised rather than physical meetings can make 

it harder to establish well-functioning projects in cases where one or more partners are new to each 

other. 

Availability and stability of high-speed internet connectivity can, as discussed in chapter 2, be a 

challenge in many countries in the Global South. Importantly, the digital divide exists both between 

and within countries.64 Internet coverage may be better in urban than in rural areas, which entails that 

the use of digitalised communication may make collaboration with some participants more 

cumbersome.  

Finally, several project coordinators point out that meeting physically is important not only for 

academic staff, but also for students. Digitalised and streamed courses come at the cost of reduced 

interaction and cultural exchange. This benefit of physical mobility is to a large degree lost if students 

take online courses offered by a partner university, rather than travelling physically. As discussed 

previously in this chapter, it seems that the Norwegian students who have gone on mobility stays 

through NORPART have benefited more culturally than they have academically, and some expressed 

discontent with the academic level at the partner institution. We are therefore hesitant as to whether 

digitalised courses offered by partner universities in the South would be an attractive option for 

Norwegian students. Furthermore, the opportunity to use physical resources such as lab facilities and 

libraries, which was highlighted by many students from the South, is also lost. 

 

  

 
64 Rivera-Illingworth and Renken (2020). 
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5 Conclusions and 

recommendations  

This chapter summarises the main findings of chapters 2-4 and recommends changes to 

NORPART that could strengthen the programme and enhance its ability to reach the overall 

goal. 

Overall, we find that the NORPART programme shows promising results with respect to some 

of its objectives. Available empirical evidence indicates that the programme contributes to 

strengthening partnerships, and towards enhancing the quality of education of involved 

academic programmes at participating institutions, especially in the South. The programme 

will, however, not reach its objective of increasing the number of incoming students, compared 

to the Quota Scheme level. The evaluation also points to challenges in recruiting Norwegian 

students for mobility to the partner countries. 

Furthermore, the evaluation indicates that the programme has potential to enhance the 

quality of education at the institutional level, in line with the overall goal of the programme. It 

is too early, however, to conclude on this matter. 

 

Programme design  

We find that Diku, in collaboration with the MFA, the MER and Norad, has done a good job of 

designing a programme expected to meet multiple, partly conflicting policy aims. However, we find 

the goal formulation too ambitious, as the programme does not have the necessary resources and 

activities65 available to achieve quality enhancement at a national level. We argue that limiting the 

goal formulation to quality enhancement at the involved institutions increases the realism and 

achievability of the goal. Although not heavily emphasised in the calls, the programme is also expected 

to produce ripple effects to wider society.  

We find the objective of increasing mobility of students from developing countries to Norway to be 

somewhat in conflict with the other three objectives. As the number of students coming to Norway 

through the Quota Scheme was quite high, increasing those numbers might hinder the achievement of 

the other three objectives, especially the objectives of strengthened partnerships and increased 

quality and internationalisation of academic programmes, which ultimately may have a larger effect 

on quality improvement at the institutional level.  

 
65 Activities aimed at the policy level. Relevant examples are Key Action 3 activities from the Erasmus+ 
programme. 
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As the objective of increasing student mobility from developing countries is rooted in the provisions 

set by the Standing Committee on Education and Research, a decision to reduce the ambitions 

concerning incoming student mobility has to be made at the political level.  

Partner countries: The policy areas’ diverging priorities are expressed in the list of eligible partners in 

which several of countries can hardly be defined as developing countries. While the MFA wants to 

consolidate the list to concentrate the efforts on fewer countries, the MER prefers a broader pool of 

potential collaborators. Both ministries seem willing to compromise to accommodate the sometimes-

conflicting priorities.  

Introduction of full degrees: One of the preconditions for discontinuing the Quota Scheme set by the 

Standing Committee on Research and Education was that the new programme would allow for full 

degree studies. While many Norwegian HEIs are proponents of the introduction of full degree studies, 

the MFA and Norad believe it is more important to build capacity at HEIs in the South and are 

concerned about brain drain. A positive design feature of the new element of full degree scholarships 

is that students would then be recruited by partner institutions, which may reduce the risk of brain 

drain and contribute to capacity building when the students return home.  

Environmental sustainability: Although international collaboration can contribute towards high 

quality education, which is a prerequisite to equipping  the world’s citizen’s with the means to fight 

climate change, the objectives of increasing student mobility to and from developing countries are 

directly at odds with the aim of environmentally sustainable development. This paradox needs to be 

tackled at a political level.  

Comparison of NORPART to similar programmes: The desk study of DIES Partnerships and 

Linnaeus-Palme identified several elements that can be useful inputs for NORPART. First, while 

increased mobility is a NORPART objective, DIES Partnerships and Linnaeus-Palme use mobility as a 

means to achieve other objectives. Assigning this role to mobility in the goal hierarchy highlights the 

purpose of the mobility and focuses attention on quality aspects, rather than quantity. Second, 

Linnaeus-Palme requires projects to apply through a framework application, to ensure anchoring of 

the project at the institutional level, in line with the partnership model. Another observation from the 

desk study is that compared to other programmes, NORPART appears to be very broad and ambitious.  

Based on our review of the programme design, we recommend that:  

 The ambition of the overall goal is reduced from the national to the institutional level.  

 The objective of increasing incoming student mobility is reconsidered, as it is 

channelling focus and resources away from other activities that may have a greater 

effect on the overall goal of the programme. Such a decision has to be made at the 

political level. Alternatively, stakeholders may consider establishing a partly separate 

funding scheme that funds mobility only and works as a supplement to other funding 

sources, inspired by the model of Linnaeus-Palme. 

 The calls and the forthcoming programme document further emphasise and 

operationalise the goal of ripple effects of programme to wider society, and encourage 

projects to collaborate with non-academic network partners.  

 Environmental sustainability and the development of digital tools for cooperation is 

given a central place in the next call for applications and project selection process, for 
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instance by rewarding projects that develop digital tools for cooperation and/or 

replace some physical with digital meetings. 

 Consider shifting the balance towards longer student mobility stays to reduce the 

adverse environmental impact of programme. 

 In order to complement rather than compete with capacity building efforts: Continue 

the application of strict award criteria in the selection of students for full degree 

scholarships: only award scholarships when no relevant study programme is available 

at the relevant level at the student’s home institution, and when there are plans to 

develop such a study programme.  

 

Administration and selection process  

The calls for applications: We find that the two calls for applications (2016 and 2018) include 

sufficient and relevant information about the programme aims, its regulations and eligible activities. 

The selection criteria are clearly stated and improved from the first to the second call. Most project 

coordinators find that the calls include the necessary information and find the application process to 

be streamlined and efficient. 

Project selection process: The evaluation indicates a need to look closer at the roles and the division 

of labour between Diku and the programme board. Both Diku and the programme board find that too 

much emphasis is put on the number of student mobilities vis-à-vis other activities in the selection of 

projects. There are also concerns that qualitative aspects such as course contents are given less 

attention in the selection process as they are not as easily measurable.  

Our findings indicate that many projects that succeed in the selection process are based on 

partnerships through other similar efforts, among them the Quota Scheme, NUFU and NOMA. 

Reporting and project follow-up: Most project coordinators find the NORPART reporting 

requirements reasonable. In general, they are also satisfied with the follow-up by Diku and find that 

the follow-up meets their projects’ needs.  

Based on these findings, we recommend that:  

 The current system for reporting and follow-up be continued, as project coordinators 

express a large degree of satisfaction with these features.  

 

Achievement of objectives 

As programme success depends on project success, and the first project period is not yet over, it is too 

early to conclude as to whether NORPART has achieved its objectives. In line with standards for 

midterm evaluations, we have therefore assessed whether the results so far seem promising. We find 

that the NORPART programme is well underway to achieve objectives 3 and 4 to some degree, while 

delivering on objective 1, increased incoming mobility is unlikely, and ascertaining achievement on 

objective 2, outgoing mobility, is not possible with the available data. Furthermore, our findings 
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indicate that the institutions in the South benefit more from the programme than the Norwegian 

institutions.  

Objective 1: We find that the objective of increased incoming student mobility will not be achieved. 

Even though the projects are well underway towards achieving the planned number of incoming 

mobilities, the planned numbers are not sufficient for achieving an increase compared to the Quota 

Scheme. We find that the incoming students to Norway benefit greatly from their stay, and that many 

have shared their experiences upon return to their home institution, indicating that their stay can also 

benefit non-mobile students. 

Objective 2: The projects have had somewhat less progress towards their planned number of 

outgoing mobilities, especially long-term outgoing mobilities. Whether the planned number 

constitutes an increase in outgoing student mobility has not been possible to ascertain within the 

scope of this evaluation. We find that the outgoing students from Norway are very satisfied with their 

stay, although many emphasise the cultural rather than the academic benefits. We find no systematic 

differences in self-reported benefits between shorter and longer stays. We find some underused 

potential in the dissemination of the experiences of students returning from mobility stays. 

Objective 3: Our findings show that the programme is well underway towards achieving strengthened 

partnerships for education and research. This is supported by the fact that most project coordinators 

are satisfied and wish to continue the collaboration, and that many of the projects have established 

mechanisms that facilitate institutional cooperation. The project coordinators in the South view the 

partnerships as somewhat more balanced than coordinators in the North. Furthermore, we find that 

systemic differences and lack of administrative capacity are important barriers to strengthened 

partnerships. We argue that this is an especially important issue for HEI cooperation with countries in 

the Global South. 

Objective 4: Available evidence indicates that the NORPART programme does contribute towards 

enhanced quality and internationalisation of the involved academic programmes, but more so in the 

South than in Norway. We find that staff mobility and other activities such as courses and workshops 

can have a significant positive impact on the quality of education at institutions in the South. This can 

benefit the non-mobile students, for instance through higher quality of teaching. It is our assessment 

that these activities have a greater beneficial impact on the institutions in the South than student 

mobility. 

Impact: Although the overall goal of the programme is ambitious, it seems that the NORPART 

programme has some potential for contributing towards enhanced quality of higher education in 

Norway and in developing countries. We have seen examples of activities that contribute towards 

quality improvement at the institutional level, and even other institutions in the country. We have also 

seen that the effects at the institutional level are the greatest for the more institutionalised 

partnerships. However, we believe that the programme would have a greater impact if it put less 

emphasis on increasing student mobility. The current emphasis on the quantity of student mobilities 

reduces the programme’s flexibility and diverts funds away from activities that could have had a 

greater positive impact on the quality of education in Norway and the partner countries alike. 

Furthermore, we find that it is too soon to assess the ripple effects of the projects to wider society but 
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argue that the use of non-academic network partners is an expedient mechanism for achieving this 

goal. 

Environmental sustainability: We find that around half of the projects already include the 

development and use of digitalised tools for cooperation. Experiences from project coordinators 

indicate that the use of digitalised platforms rather than physical meetings works better for well-

established partnerships than for projects where the partners are relatively new to one another. As 

the NORPART projects are mainly based on pre-existing cooperation, we believe that there is a 

potential for increased use of digitalised communication. At the same time, some positive effects may 

be lost when replacing physical with digital meetings, such as networking opportunities, and this 

should be weighed against the benefits of increased digitalisation. 

Based on these findings, we recommend that:  

 If Diku wishes to assess achievement of objective number 2, a data set that enables 

this should be established.  

 Diku should consider increasing the maximum allocation for project administration. It 

could also be considered whether some of the extra funds should be allocated 

towards project coordinators in the South. If implemented, this should be 

accompanied by demands for reporting and transparency to forestall the misuse of 

funds. 
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Appendix 1: Survey for mobile students 

Introduction 

Welcome to this survey about your stay in [country name]  
The survey is part of an evaluation of the NORPART programme. It will take about 10 minutes to complete.  
Participating in the survey is voluntary. All information about you will be anonymised. 

Length of stay 

How long was your stay in [country name]? 

If you have had several separate stays in [country name] through NORPART, please enter the total number of 
months you have spent in [country name] so far. 

[drop-down menu, from less than one month to more than 18 months] 

Spring 2020 

Did your stay take place during the spring of 2020? 

 Yes 
 No 

Completion of stay 

Were you able to complete the planned stay, or was the stay cut short due to the spread of COVID-19? 

 I was able to complete the planned stay 
 The stay was cut short due to the spread of COVID-19 
 I am still on my exchange stay 

Activities 

Which activities did you take part in during your stay? 

Please select all relevant options. 

❑ Summer school/intensive course/field course/research school 
❑ Fieldwork or other data collection 
❑ Workshop/seminar/conference 
❑ Work placement/internship 
❑ Taking courses offered at the host institution 
❑ Receiving supervision 
❑ Other, please specify:____________ 
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Satisfaction with activities 

How satisfied are you with the activities you participated in during your stay? 

 
Very 

dissatisfied Dissatisfied 

Neither 
satisfied nor 
dissatisfied Satisfied 

Very 
satisfied 

Summer school/intensive course/field 
course/research school 

     

Fieldwork or other data collection      

Workshop/seminar/conference      

Work placement/internship      

Taking courses offered at the host 
institution 

     

Receiving supervision      

Financial support 

How would you characterise the levels of financial support that you received for your stay?  

 Grossly insufficient 
 Insufficient 
 Barely sufficient 
 Sufficient 
 More than sufficient 

Overall satisfaction with learning outcomes 

Overall, how satisfied are you with your learning outcomes from your stay? 

 Very dissatisfied 
 Dissatisfied 
 Neither satisfied nor dissatisfied 
 Satisfied 
 Very satisfied 
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Satisfaction with specific learning outcomes 

How satisfied are you with the learning outcomes of your stay, regarding: 

 Very 
dissatisfied Dissatisfied 

Neither satisfied 
nor dissatisfied Satisfied 

Very 
satisfied 

Not 
relevant 

Theoretical knowledge       

Knowledge of scientific 
work methods and 
research 

      

Experience with research 
and development work 

      

Discipline- or profession 
specific skills 

      

Critical thinking and 
reflection 

      

Cooperative skills       

Communication skills       

Innovative thinking       

Ability to work 
independently 

      

Benefits of stay 

To what degree did the stay in [country name] give you… 

 

 Not at 
all 

To a small 
degree 

To some 
degree 

To a large 
degree 

To a very 
large degree 

Knowledge and experiences that are 
relevant for my further studies 

     

Knowledge and experiences that are 
relevant for my future career 

     

A contact network that can be useful 
for my future career 

     

Increased knowledge about other 
cultures 

     

Improved language skills      
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Host institution 

Did your host institution/department in any way make use of your competence or experience as an exchange 
student during your stay? 

(E.g. include you in classroom discussions, invite you to give a talk, invite you to social gatherings etc.) 

 Not at all 
 To a small degree 
 To some degree 
 To a large degree 
 To a very large degree 

Home institution 

Has your home institution/department in any way made use of your experience as an exchange student in 
[country name] after your return? 

(E.g. asked you to share experiences from your stay in classroom discussions, invite you to give a talk, etc.) 

 Not at all 
 To a small degree 
 To some degree 
 To a large degree 
 To a very large degree 

Problems 

During your stay, did you experience any problems with the following: 

 
Not 

at all 
To a small 

degree 
To some 
degree 

To a large 
degree 

To a very 
large 

degree 

Language barriers      

Communicating with and receiving sufficient 
information from the host university 

     

Inadequate university infrastructure 
(computers, labs, internet, library etc.) 

     

Financial restraints      

Academic quality      

Cultural differences      

Differences in the educational/academic 
system (e.g. start/end of semester, course 
credits) 

     

Practical issues (e.g. accommodation, 
visa/study permit, bank account, transfer of 
money) 
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Not 

at all 
To a small 

degree 
To some 
degree 

To a large 
degree 

To a very 
large 

degree 

Security      

Challenges 

You answered that [...] was a challenge related to your stay. Please elaborate: 

 

Language barriers ______________________________ 

Communicating with and receiving sufficient information from the 
host university 

______________________________ 

Inadequate university infrastructure (computers, labs, internet, library 
etc.) 

______________________________ 

Financial restraints ______________________________ 

Academic quality ______________________________ 

Cultural differences ______________________________ 

Differences in the educational/academic system (e.g. start/end of 
semester, course credits) 

______________________________ 

Practical issues (e.g. accommodation, visa/study permit, bank 
account, transfer of money) 

______________________________ 

Security ______________________________ 

Overall satisfaction with stay 

Overall, how satisfied/dissatisfied are you with the stay in [country name]? 

 Very dissatisfied 
 Dissatisfied 
 Neither satisfied nor dissatisfied 
 Satisfied 
 Very satisfied 

Elaboration of overall satisfaction 

Please elaborate:  
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Greatest personal benefit 

What has been the greatest benefit of the exchange stay through the NORPART programme for you personally? 

 

Alumni network 

If an alumni network for NORPART students was established, how interested would you be in becoming a part of 
this network? 

 Not at all interested 
 Somewhat interested 
 Interested 
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Appendix 2: Survey for project coordinators 

Introduction 

Welcome to this survey about your NORPART project [project title] 
This survey is part of a review of the NORPART programme. You will be asked questions about how you have 
experienced the project collaboration and the achievements of your project so far.  
The survey takes about 10 minutes to complete. Participation is voluntary.  
 

Part 1 

Part 1: The project collaboration 

Significance of funding 

Which of the following statements most accurately describes the significance of the funding from the NORPART 
programme? 

 The funding enabled us to extend or intensify existing collaboration activities with one or more of the project 
partners 
 The funding enabled us to initiate an entirely new collaboration 

Start of collaboration 

When did you first start to collaborate with your main partner? 

 Before 2000 
 2001 - 2005 
 2006 - 2010 
 2011 - 2015 
 2016 or later 

Without the funding 

Would you have been able to implement the same collaborative activities without funds from NORPART? 

 Yes, to the same extent 
 Yes, but to a lesser extent 
 No 

Activities 

Which of the following activities are included in your NORPART project? 

Please select all relevant alternatives 

❑ Incoming students on semester exchange (3 months or more) 
❑ Outgoing students on semester exchange (3 months or more) 
❑ Incoming students on shorter stays (less than 3 months) 
❑ Outgoing students on shorter stays (less than 3 months) 
❑ Development of joint educational activities (e.g. joint curricula, courses, programmes) 
❑ Workshops, seminars, conferences 
❑ Joint teaching and supervision (including guest lectures) 
❑ Training for academic and administrative staff 
❑ Development of administrative systems, library facilities or other support systems 
❑ Institutional visits 
❑ Other, please specify:____________ 
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Digital tools 

Does your project include the development of digital tools/resources (e.g. digital courses) for teaching and/or 
collaboration? 

 Yes 
 No 

Digital tools follow-up 

What kinds of digital tools/resources will be developed through your project? 

Please elaborate. 

 

Description of cooperation 

Which of these terms best describes the cooperation with your main partner? 

 Very challenging 
 Challenging 
 Neither easy nor challenging 
 Easy 
 Very easy 

Partnership characterised by 

Please indicate to what extent you agree/disagree with the following statements about your partnership: 

 

 Strongly 
disagree Disagree 

Neither agree 
nor disagree Agree 

Strongly 
agree 

The partnership involves capacity exchange 
with equal benefits for both institutions 

     

The partnership is relevant to the strategy of 
my department/institution 

     

The partnership is balanced: Expectations 
and levels of contribution match 

     

Structures for institutional cooperation 

As a result of the NORPART project, have any of the following structures for institutional cooperation been 
established between the partner institutions? 

Please select all relevant alternatives. 

❑ Written agreements on institutional cooperation 
❑ Exchange agreements 
❑ Curriculum alignment 
❑ Involvement of the administration in the cooperation 
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❑ Institutional travel funds 
❑ Opportunities for visiting scholars, outside the project 
❑ Other, please specify:____________ 

Problems 

To what degree have you experienced problems with any of the following in the cooperation with the main 
partner? 

 To a very 
small 

degree 

To a 
small 

degree 
To some 
degree 

To a 
large 

degree 

To a very 
large 

degree 

Bureaucracy at main partner institution/in the 
partner country 

     

Bureaucracy at my institution/in my country      

Academic quality at main partner institution      

Infrastructure at main partner institution      

Differences in administrative systems (e.g. 
start/end of semesters, transferral of study 
credits, systems for approval of new courses) 

     

Lack of commitment from main partner      

Lack of staff resources from our main partner      

Lack of staff resources from our side of the 
partnership 

     

Political/societal conditions in the main partner 
country (e.g. political instability, surveillance, 
corruption) [only for Norwegian project 
coordinators] 

     

Other challenges 

Have you experienced any other challenges in the collaboration with the main partner? 

Please elaborate. 
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Challenges prevent long-lasting partnership 

In your opinion, can any of these challenges prevent a long-lasting partnership with the partner institution? 

 Yes 
 No 
 Don’t know 

Elaboration 

You answered that some of the challenges you have experienced can prevent a long-lasting partnership with the 
partner institution. 

Please elaborate. 

 

Expand new diciplines 

In your opinion, is it likely that the current cooperation can expand to other academic disciplines? 

 The cooperation has already expanded to other academic disciplines 
 The cooperation has not expanded to other academic disciplines yet, but I think it is likely that it will happen 
in the future 
 No, I do not think it is likely that the cooperation will expand to other academic disciplines 

Expand new partners 

In your opinion, is it likely that the current collaboration can expand to include new partners? 

 The cooperation has already expanded to include new partners 
 The cooperation has not expanded to include new partners yet, but I think it is likely that it will happen in the 
future 
 No, I do not think it is likely that the cooperation will expand to include new partners 

Continue collaboration 

Do you plan to continue the collaboration with one or more of the partner institutions outside of Norway after 
the project period ends? 

 Yes 
 No 
 Don’t know 

Reason for not continuing partnership 

What is the reason you do not plan to continue the collaboration? 

Please select all relevant alternatives. 

❑ The collaboration was always meant to be limited in time 
❑ The collaboration has not been satisfactory 
❑ Other reasons, please elaborate:____________ 

Part 2 

Part 2: Administration and follow-up [for Norwegian project coordinators only] 
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Application process 

In your opinion, was the application process streamlined and efficient? 

 To a very small degree 
 To a small degree 
 To some degree 
 To a large degree 
 To a very large degre 

Calls for proposals 

In your opinion, did the calls for proposals include the information that is necessary to develop/write the 
application? 

 To a very small degree 
 To a small degree 
 To some degree 
 To a large degree 
 To a very large degree 

Improve calls for proposals 

Please elaborate on how you think the calls for proposals could be improved. 

 

Diku 

In your opinion, are Diku's efforts to follow up on your project adequate in order to meet the project's needs? 

 To a very small degree 
 To a small degree 
 To some degree 
 To a large degree 
 To a very large degree 

Diku improvement 

Please elaborate on how you think the follow-up from Diku could be improved. 

 

Reporting requirements 

In your opinion, are the reporting requirements of NORPART… 

 Too comprehensive 
 Reasonable 
 Not comprehensive enough 
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Part 3 

Part 3: Project activities and achievement of objectives 

Contribution of project 

In your opinion, to what extent does your project contribute to: 

 To a very 
small 

degree 
To a small 

degree 
To some 
degree 

To a large 
degree 

To a very 
large 

degree 

Increased quality of education at your 
department 

     

Increased quality of education at your 
institution beyond the involved 
department(s) 

     

Increased quality of education at the 
partner institution 

     

Increased internationalisation of academic 
programmes at your institution, outside of 
the project 

     

Strengthened relationships with 
organisations and businesses outside the 
academic sector 

     

Improved quality of education department 

In what way does your project contribute to improving the quality of education at your department? 

Please elaborate. 

 

Improved quality of education institution 

In what way does your project contribute to improving the quality of education at your institution beyond the 
involved department? 

Please elaborate. 
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Benefit non-mobile 

To what degree does your project benefit non-mobile students? 

 To a very small degree 
 To a small degree 
 To some degree 
 To a large degree 
 To a very large degree 

Benefit non-mobile in what way 

In what way does your project benefit the non-mobile students? 

Please elaborate. 

 

Benefit non-mobile staff 

To what degree does your project benefit non-mobile staff? 

 To a very small degree 
 To a small degree 
 To some degree 
 To a large degree 
 To a very large degree 

Benefit non-mobile staff how 

In what way does your project benefit the non-mobile staff? 

Please elaborate. 

 

Level of financial support 

How would you characterise the levels of financial support for student mobility from Norway to the partner 
country? 

 Grossly insufficient 
 Insufficient 
 Barely sufficient 
 Sufficient 
 More than sufficient 
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Financial support south 

How would you characterise the levels of financial support for student mobility from the partner country to 
Norway? 

 Grossly insufficient 
 Insufficient 
 Barely sufficient 
 Sufficient 
 More than sufficient 

Improvements 

Do you have any suggestions for changes that could be made to the NORPART programme in order to further 
improve quality of education at the involved Higher Education institutions? 

Please elaborate. 

 

 

 

 

 

 

 

 

 



 


